Utility Advisory Commission Regular Meeting
Agenda
Thursday, January 7, 2021
7:00 pm — Gardner City Hall Council Chambers

CALL TO ORDER

PLEDGE OF ALLEGIANCE

PUBLIC COMMENT

CONSENT AGENDA

1. Standing approval of the minutes as written for the December 3, 2020 meeting of the Utility
Advisory Commission.

NEW BUSINESS

1. Consider election of a Chairperson and a Vice-Chairperson of the Commission.

2. Consider a recommendation to the City Council to award a contract for the Belt Press
Replacement at Kill Creek WRRF, Project No. WW1901.

DISCUSSION ITEMS

Project Update- Hillsdale Water Treatment Plant Expansion.
Electric Outage Report for 4" Quarter, 2020.

Wastewater Collection Repairs Report for 4" Quarter, 2020.
Water Distribution Repairs Report for 4t Quarter, 2020.

PON~

OTHER BUSINESS

ADJOURNMENT



UTILITIES ADVISORY COMMISSION STAFF REPORT CONSENT AGENDA ITEM #1
MEETING DATE: JANUARY 7, 2021
STAFF CONTACT: GONZ GARCIA, UTILITIES DIRECTOR

AGENDA ITEM: Standing approval of the minutes as written for the December 3, 2020 meeting
of the Utilities Advisory Commission.

Backqground:

The draft minutes for the December 3, 2020 Utilities Advisory Commission meeting are attached.

Staff Recommendation:

Staff recommends approval of the minutes for the December 3, 2020 meeting of the Ulilities
Advisory Commission.

Attachments:
o Draft minutes of the December 3, 2020 Utilities Advisory Commission meeting.



RECORD OF PROCEEDINGS
OF THE UTILITY ADVISORY COMMISSION
GARDNER, KANSAS
Page No. 2020-26
December 3, 2020

The Utilities Advisory Commission of Gardner, Kansas, met in Regular Session on December 3, 2020, at
City Hall. Present were Chairman Gary Williams, Commissioner Barbara Coleman, Utilities Department
Director Gonzalo Garcia and Administrative Assistant Erin Groh. Vice-Chairman Kristina Harrison,
Commissioner Bryce Augustine and Commissioner Jake Wells were not in attendance.

CALL TO ORDER

The meeting was called to order at 7:00 p.m. by Chairman Gary Williams.

PLEDGE OF ALLEGIANCE

ADJOURNMENT

Due to a lack of quorum, the meeting adjourned. Motion by Chairman Williams to adjourn the meeting at
7:02 p.m.

/sl Erin Groh

Utilities Department Administrative Assistant



UTILITY ADVISORY COMMISSION STAFF REPORT NEw BUSINESS ITEM #1
MEETING DATE: JANUARY 7, 2021
STAFF CONTACT: GONZzZALO GARCIA, UTILITIES DIRECTOR

AGENDA ITEM: Consider election of a Chairperson and a Vice-Chairperson of the
Commission.

Background:

Section 2 (f), “Officers,” of Ordinance No. 2474 states, “The Commission by majority vote shall
elect from among its Members a Chairperson who shall preside over the meetings of the Board,
and a Vice-Chairperson who shall act for the Chairperson during absences. Election of officers
shall be held annually at the first regular meeting of the calendar year. No member shall serve for
more than two consecutive terms as an officer.”

Staff recommends that the Commission proceed with the annual election of officers.

Staff Recommendation:

Elect a Chairperson and a Vice-Chairperson of the Commission.



UTILITY ADVISORY COMMISSION

STAFF REPORT NEw BUSINESS ITEM #2
MEETING DATE: JANUARY 7, 2021

STAFF CONTACT: GONZz GARCIA, UTILITIES DIRECTOR

AGENDA ITEM: Consider a recommendation to the City Council to award a contract
for the Belt Press Replacement at Kill Creek WRRF, Project No.
WW1901.

Background:

The Kill Creek Water Resource Recovery Facility has been in operation for approximately 20
years. The facility has aerobic digesters that allow organics and inorganics to grow and
accumulate. The remaining solid within the sludge are composed of inert organic compounds that
are processed thru the belt press for dewatering prior to being loaded onto a truck for disposal.

The current belt press used for dewatering the bio-sludge was purchased as a used refurbished
piece of equipment and currently has approximately 30 years of use. This is well past the useful
life for this type of equipment.

In replacing the belt press with a screw type press it will allow for greater dewatering capabilities
of the bio-sludge with less maintenance and man-hours to operate this process at the plant. With
this in mind, the Utilities Department issued a Request for Proposals for the Belt Press
Replacement at Kill Creek WRRF project. This project will improve the efficiency and operation
of the overall plant.

Bidding Process:

The Invitation for Proposals was advertised on the City of Gardner website, Drexel website and
The Legal Record, from November 10, 2020 to December 2, 2020. A total of four responses to
the request for proposals were received. Three of the four contractors provided bid proposal
packages that met the design specifications set forth for the Belt Press Replacement Project.

Utilities staff performed a review of all the proposals including the bid costs, qualifications,
equipment specifications, and reference checks.

Contractor Total Cost
MegaKS Corporation $385,000.00
Crossland Heavy Contractors $442,000.00
Gunter Construction Co. $452,000.00
Garney Companies Inc. $514,000.00

Staff and Committee Recommendation:

Consider a recommendation to the City Council to award a contract to Crossland Heavy
Contractors for the Belt Press Replacement at Kill Creek WRRF Project, Project No. WW1901 in
an amount not to exceed $442,000.00 for the Belt Press Replacement at Kill Creek WWRF
Project, Project No. WW1901.



Attachments:

e Request For Bids
o Crossland Heavy Contractors Bid Proposal



City of Gardner Utilities Department

G'GA RDNER

Blazing New Trails

REQUEST FOR PROPOSALS

Belt Press Replacement
At
Kill Creek Water Resource Recovery Facility
WW1901

November 2020

Contact Information:

Scott Millholland
Kill Creek WRRF Superintendent
(913) 856-0986



G'GARDNER

GARDNER, KANSAS
UTILITIES DEPARTMENT

Electric Administration Building
1150 E Santa Fe St
Gardner, KS 66030

PHONE (913) 856-0980

ADDENDUM NO. 1
BELT PRESS REPLACEMENT AT KILL CREEK WRRF
PROJECT ID: WW #1901

Bid Opening: 12:00 PM, December 2, 2020

The following changes and amendments are made a part of the Contract Documents for
the Belt Press Replacement at Kill Creek WRRF project. All other items and conditions
of the Plans and Contract Documents remain unchanged.

ADDENDA TO THE CONTRACT DOCUMENTS:

1. MAINTENANCE BOND: Replace pages 52 through 53 in entirety with attached
Maintenance Bond document.

CLARIFICATIONS

1. Pre-approval equal of proposed equipment:

To have additional equipment not listed RFP to be considered a pre-approved equal,
please provide documentation listed below to be reviewed. Upon completion of review,
documentation will be provided for any of the approved proposed equipment items.

Provide written confirmation that the proposed equipment will meet the following
expectations in the Special Conditions sections listed below. Where items differ in the
sections below, please submit a side by side comparison showing the items you are
requesting to be approved.

1.2 References
1.4 Warranty
1.5 Quality Assurance

2.3 SYSTEM DESIGN REQUIREMENTS:
A. Screw Press Minimum Performance Requirements

Belt Press Replacement at Kill Creek WRRF Addendum No. 1

Page 1 of 2



Type of Sludge
Digested
Feed Solids, % total solids (TS)
Discharge Solids, % TS
polymer addition
Design Inlet Capacity
105 GPM.

2.4 Screw Press

2.5 DRIVE SYSTEM

2.6 FLOCCULATION TANK

2.7 MADE-DOWEN POLYMER PUMP
2.8 SLUDGE FEED PUMP

2.9 INSTRUMENTATION

2.10 SPARE PARTS

2.11 ANCHOR BOLTS

2.12 FINISHES

3.1 INSTALLATION
3.2 PERFORMANCE TESTING

ATTACHMENTS

1.

Dated at Gardner, Kansas this November 18, 2020.

Maintenance Bond document.

) ZLair—

Municipal WAS or Aerobically

1.0% Total Solids or greater
15% Total Solids or higher+ with

560 Dry Lbs. / Hr., not to exceed

Utiliti€s Manager

A COPY OF THIS ADDENDUM SHALL BE ATTACHED TO THE PROPOSAL.

Acknowledge Receipt of Addendum by Bidder:

Signature of Bidder

Date

Title

Company Name

Belt Press Replacement at Kill Creek WRRF Addendum No. 1

Page 2 of 2
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INVITATION FOR BIDS
» FOR
G GARDNER BELT PRESS REPLACEMENT

AT
KILL CREEK WATER RESOURCE RECOVERY FACILITY
PROJECT WW1901
Issue Date: November 10, 2020
Bid Deadline and Opening: December 2, 2020 at 12:00 PM

City of Gardner - Utilities Department
1150 E Santa Fe Street
Gardner, KS 66030

Contact: Ric Gere, Utilities Staff Engineer
Phone: 913.568.8123
Email: rgere@gardnerkansas.gov

Description: The City of Gardner is requesting bids from qualified manufacturers and/or distributors
for the purpose of providing the removal of existing belt press and installation of screw press
equipment used for dewatering of bio-sludge at the Kill Creek Water Resource Recovery Facility
(WRRF). The project includes, but is not limited to, removal and replacement of the existing belt
press equipment from service, relocating the existing belt press to onsite storage location designated
by City Staff, installation of new sludge dewatering screw press, start-up, electrical, controls, SCADA
and all other components required to operate the system efficiently.

A mandatory site visit will be required before any bids will be accepted. Site visits shall be
coordinated and scheduled by contacting:

Scott Millholland,

Kill Creek Water Resource Recovery Facility Superintendent
Office: 913.856.0986

smillholland@gardnerkansas.gov

Copies of bid documents can be viewed or purchased for a Non-Refundable fee on-line at
www.drexeltech.com in their eDistribution plan room, additional assistance is available at
distribution@drexeltech.com. Information regarding this project can be found in the “Public Jobs” link
on the website. Contractors desiring the Contract Documents for use in preparing bids may also
obtain a set of such documents from Drexel Technologies; 10840 West 86th Street, Lenexa, KS
66214, 913-371-4430. Bidding documents will be shipped only if the requesting party assumes
responsibility for all related charges. Corporate, certified, or cashier’s checks shall be made payable
to Drexel Technologies, Inc.

Sealed Bids are due prior to the Bid Deadline indicated above and must be marked “Bid for: BELT
PRESS REPLACEMENT AT KILL CREEK WRRF, PROJECT WW1901. Any Bid received after the
designated closing time will be returned to Bidder unopened.

No oral, telegraphic, facsimile or telephonic Bids or Bid alterations or corrections will be considered.

The City reserves the right to accept or reject any and all Bids and to waive any technicalities or
irregularities therein. Bids may only be withdrawn or corrected pursuant to the provisions of K.S.A.
75-6902, as amended, et seq. Bids may be modified or withdrawn by written request of the Bidder if
such requests are received in the office of the City Clerk, prior to the time and date for Bid opening.

The project qualifies for sales tax exemption for purchasing materials and supplies.


mailto:smillholland@gardnerkansas.gov
www.drexeltech.com
mailto:distribution@drexeltech.com

BELT PRESS REPLACEMENT
AT
KILL CREEK WATER RESOURCE RECOVERY FACILITY
PROJECT WW1901

INSTRUCTIONS TO BIDDERS
G'GARDNER FOR

A. General Statement:
The Bidder shall submit all bids on the forms provided as part of these Bid Documents and in
compliance with these Instructions. All appropriate blanks shall be filled-in and the appropriate
individual on behalf of him/herself or the entity submitting the bid shall sign the Bid Proposal. Each
bid must be enclosed in a sealed envelope plainly marked “Bid for: BELT PRESS
REPLACEMENT AT KILL CREEK WRRF, PROJECT WW1901”. Pursuant to the Notice to
Bidders, Bids shall be addressed to “City of Gardner, Kansas, Attention: “Ric Gere”.

B. Mandatory Pre-Bid Site Visit

A mandatory site visit will be required before any bids will be accepted. Site visits shall be
coordinated and scheduled by contacting:

Scott Millholland,

Kill Creek Water Resource Recovery Facility Superintendent
Office: 913.856.0986

smillholland@gardnerkansas.qgov

C. Bidding Documents:
1. Bidding Documents and Plans may be obtained from:
Drexel Technologies
www.drexeltech.com
10840 W. 86" Street
Lenexa, KS 66214

2. Complete sets of Bidding Documents shall be used in preparing Bids. Bidding documents
consist of the Bid, Contract, and any Plans or other supporting documentation.

3. Neither the City, nor any employee, nor any entity in contract with the City, assumes any
responsibility for errors or misinterpretations resulting from the use of incomplete sets of Bid
Documents.

4. The City, in making copies of the Bid Documents available on the above terms, does so only
for the purpose of obtaining bids on the Work and does not confer a license or grant for any
other use.

5. Bids shall include furnishing all labor, materials, equipment and performing the Work for the
project in strict accordance with the Bidding Documents and any Addenda.

D. Inquiries:
Inquiries regarding the project should be directed to:

Scott Millholland, Plant Superintendent — Wastewater
913.856.0986
smillholland@gardnerkansas.gov

The City’s representative for the duration of this project is:

Ric Gere
913.568.8123
rgere@gqgardnerkansas.gov



mailto:smillholland@gardnerkansas.gov?subject=Pre-Bid%20Site%20Visit:%20Belt%20Replacement,%20Project%20WW1901
www.drexeltech.com
mailto:smillholland@gardnerkansas.gov
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E. Project Timeline:
The following dates are provided in addition to those previously stated to help interested Bidders
in planning participation in the project herein. The dates listed, however, are in no way guaranteed
and are subject to change without notice.

Bid Issue Date November 10, 2020

Bid Opening December 2, 2020 at 12:00 p.m.
UAC Meeting January, 7, 2021

City Council Meeting January, 18, 2021

F. Bidders Representation:
In order to induce the City to accept their Bid, in addition to and not in lieu of any other
representations and warranties contained in the Bidding Documents, the Bidder represents and
warrants the following to the City:

1.

2.

3.

10.

11.

The Bidder and their subcontractors are financially solvent and possess sufficient working
capital to complete the Work and perform all obligations hereunder;

The Bidder is able to provide the tools, materials, supplies, equipment, and labor required
to complete the Work and perform the Bidder’s obligations hereunder;

The Bidder is now and will continue to be authorized to do business in the State of Kansas,
and is now and will continue to be properly licensed by all necessary governmental and
public and quasi-public authorities having jurisdiction over the Bidder and over the Work and
the Project;

The Bid and execution of the Bidding Documents and the Bidder’s performance thereunder
are within the Bidder’s duly authorized powers;

The Bidder has made an exhaustive study of the Bidding Documents; understands the terms
and provisions thereof; has sought or will timely seek any and all necessary clarifications
prior to submitting the Bid and that the Bid is made in accordance with the foregoing;

The Bidder has visited the project site and is completely familiar with any local and special
conditions under which the Work is to be performed and has correlated such knowledge
with the requirements of the Bidding Documents;

The Bid is based upon the materials, systems, and equipment described in the Bidding
Documents without exception;

The Bidder certifies that his bid is submitted without collusion, fraud, or misrepresentation
as to other Bidders, so that all bids for the project result from a free, open and competitive
bidding environment;

The Bidder possess a high level of experience and expertise in the business administration,
management, and superintendence of projects of the size, complexity, and nature of this
particular project, and that the Bidder will perform the Work with care, skill and diligence of
such a Contractor;

The Bidder acknowledges that the City is relying upon this Bidder’s skill and experience in
connection with the Work being bid herein;

That complete sets of Bidding Documents were used in preparing the bid and that the City
is not responsible for errors or misinterpretations resulting from the use of incomplete sets
of such documents.



G. General Instructions:

1.

The foregoing warranties are in addition to, and not in lieu of (A) any and all other liability
imposed upon the Contractor by law with respect to the Contractor’s duties, obligations, and
performance of the Work and, (B) any and all other warranties, representations and
certifications made in the Bidding Documents. The Contractor’s liability hereunder shall
survive the City’s final acceptance of and payment for the Work. All representations and
warranties set forth herein and in the Contract Documents shall survive the final completion
of the Work or the earlier termination of this Agreement.
Any or all Bidders may be required by the City to furnish information to support the Bidder’s
capability to fulfill the Contract if awarded the Contract. Such information does not need to
be submitted with the Bid, but may be requested at the City’s option. Such information may
include, but not be limited to, the following:

i. Proof of registration with the Kansas Director of Taxation (K.S.A. 79-1009).

ii. Proof of registration with the Kansas Secretary of State.

ii. List of projects of similar size and type the Bidder has constructed or in which the

Bidder has been engaged in a responsible capacity.

iv. Evidence the Bidder maintains a permanent place of business.

v. A current financial statement.
Examination: Before submitting a Bid, each Bidder shall examine carefully all documents
pertaining to the work and visit the site to fully inform himself of the condition of the site and
the conditions and limitations under which the work is to be performed.
Submission of a Bid will be considered presumptive evidence that the Bidder has fully
informed himself of the conditions of the site, requirements of the Contract Documents, and
of pertinent national, state and local codes and ordinances, and that the Bid made
allowances for all conditions, requirements and contingencies.
Bidder requiring clarification or interpretation of the Bidding Documents shall make such
requests (in writing only) of the Project Manager at least seven (7) days before the date for
receipt of bids.

H. Addenda:

1.

2.

3.

Any interpretations, corrections or changes to the Bidding Documents will be made by
Addenda.

Written Addenda will be distributed on-line through www.drexeltech.com to all plan holders
registered with Drexel Technologies.

Copies of written Addenda will be made available for inspection wherever Bidding
Documents are on file for that purpose.

Addenda will be issued no later than four days prior to the date for receipt of Bids, except
an addendum withdrawing the request for Bid Proposals, or one, which includes
postponement of the date for receipt of Bid Proposals.

Each Bidder shall ascertain prior to submitting his Bid that he has received all written
addenda issued, and he/she shall acknowledge its receipt in his Bid.

I. Substitutions:

1.

2.

3.

Each Bidder represents that his bid is based upon materials and equipment described in the
bidding documents.

No substitution will be considered prior to receipt of Bids unless written request for approval
has been received by the City at least seven (7) days prior to the date of the Bid opening.
Each such request shall include the name of the material or equipment for which it is to be
substituted and a complete description of the proposed substitute including drawings, cuts,
performance and test data and any other information necessary for an evaluation.


http://www.drexeltech.com/

4. A statement setting forth any changes in other materials, equipment or other Work that

incorporation of the substitute would require shall be included.

The burden of proof of the merit of the proposed substitute is upon the proposer.

The City’s decision of approval or disapproval of a proposed substitution shall be final.

If the City approves any proposed substitution, such approval will be set forth in a written

addendum. Bidders shall not rely upon approvals made in any other manner.

8. No substitution will be considered after the Contract award unless specifically provided in
the Contract Documents.

Nowu

J. Preparation of Bids:

1. Bids shall be made upon the form provided in these Bidding Documents.

2. All blanks must be filled in with ink or type. Blanks left on the Bid form may cause a bidder
to be disqualified. The completed form shall be without alteration or erasure.

3. If a bid on all alternates is not required for alternate items, a written indication of “no Bid” on
the Bid form is required.

4. Amounts shall be expressed in both words and figure, and in case of discrepancy between
the two, the amount in words shall govern.

5. Sign Bid form in longhand, with name typed below signature. Where Bidder is a Corporation,
Bids must be signed with the legal name of the Corporation, followed by the legal signature
of an officer authorized to bind the Corporation to a contract.

K. Submission:
Provide one (1) original and one (1) copy of all copies of the Bid, Bid Security and other documents
required to be submitted with the Bid Package shall be enclosed in a sealed envelope with the
notation “Bid Enclosed” on the face thereof and plainly marked “Bid for: BELT PRESS
REPLACEMENT AT KILL CREEK WRRF, PROJECT WW1901”.

Pursuant to the Invitation for Bids, Bid packages shall be addressed and submitted/delivered to:
Attention: Ric Gere
City of Gardner, Kansas - Utilities Department
1150 E. Santa Fe Street
Gardner, KS 66030.

L. Modification and Withdrawal:
Bids may only be withdrawn or corrected pursuant to the provisions of K.S.A. 75-6901, as
amended, et seq.

M. Consideration of Bids/Selection Process:

1. The City reserves the right to reject any and all Bids; to waive any and all technicalities,
irregularities and formalities; to negotiate contract terms with the successful Bidder; and the
right to disregard all non-conforming, non-responsive or conditional Bids.

2. In evaluating Bids and determining the lowest responsible Bidder, City shall consider
gualifications of the Bidders.

3. Each Bidder shall submit on a form provided for that purpose, a Statement of Bidder’s
Quialifications, when required by the City.

4. The City may consider the qualification and experience of Bidders and subcontractors and
other persons and organizations, including suppliers, proposed to be involved in the project.
Operating costs, maintenance considerations, performance data and guarantees of
materials and equipment may also be considered by the City.



The City may conduct any such investigation it deems necessary to assist in the evaluation
of any Bid and to establish the responsibility, qualifications and financial ability of the
Bidders, proposed subcontractors and other persons, organizations and suppliers, to do
Work in accordance with the contract documents to the City’s satisfaction within the
prescribed time.

N. State of Kansas Preference

1.

State law, K.S.A. 75-3740a, requires that, to the extent permitted by federal law and
regulations when letting contracts for Bids, the City must require any Bidder domiciled
outside the state of Kansas to submit a Bid the same percent less than the lowest Bid
submitted by a responsible Kansas Bidder as would be required of such Kansas domiciled
Bidder to succeed over the Bidder domiciled outside Kansas on a like contract let in the
foreign Bidder’s domiciliary state.

All Bidders domiciled outside of the State of Kansas shall furnish City with a copy of their
state’s preferential Bidding statutes and the applicable percent received by in-state Bidders
from the state in which the contract is located.

O. Subcontractors

1.

The Contractor shall not award subcontracts, which total more than forty-five percent (45%)
of the contract and shall perform, within its organization, work amounting to not less than
fifty-five percent (55%) of the total contract price.

The Contractor shall submit the names of subcontractors for approval by the City prior to
award of the contract.

P. Award of Contract:

1.

2.

The contract will be awarded to the lowest responsive, responsible Bidder as determined by
the City and shall be required to enter into a contract with the City.

If the contract is awarded, the City will give the successful Bidder a Notice of Award within
sixty (60) days after the day of the Bid opening.

Q. Notice To Proceed:

1.

No work shall commence until the City issues a Notice To Proceed, and a Notice To Proceed
will not be issued until all of the following are delivered to the City.

i. The Contract signed by the representative with authority and ability to do so.

ii. Bonds with the attached powers of attorney.

ii. Certificate of Insurance listing the City as Additional Insured.

iv. Certificate of Nondiscrimination.

v. List of subcontractors and suppliers.

vi. Corporate Resolution of authority to sign and deliver the Contract Documents,
executed by the Corporation’s Secretary or Assistant Secretary and dated prior to
all other submittals.

vii. Domestic (Kansas) corporations shall furnish evidence of good standing in the
form of a Certificate signed by the Kansas Secretary of State.

viii. Foreign (non-Kansas) corporations shall furnish evidence of authority to transact
business in Kansas, in the form of a Certificate signed by the Kansas Secretary of
State.

ix. Construction schedule with major milestones.

Such documents must be delivered with ten (10) days of the City’s written notification to the
successful Bidder. If they are not delivered within such time then the Bidder will be deemed
to have abandoned its contract with the City, and the City will award a contract to the next
lowest and best Bid.



3. The successful Bidder shall not make claim either for time or money against the City for
labor or materials performed or delivered prior to issuance of the Notice to Proceed.

4. The City’s responsibility to issue a Notice to Proceed is expressly conditioned on the
Contractor’s timely execution and delivery prior to issuance of the Notice to Proceed.

R. Payment by City:
1. Payments by the City may be made using any of the following methods of payment, in its
sole discretion:
i. ACH or wire transfer
ii. Check — checks will be mailed to the Contractor’s place of business
ii. Credit/Purchasing Card for payments under $1,000
2. The successful bidder will be required to submit financial information as required by the City
to enable the use of the aforementioned payment methods and to enable the City to properly
report such payments as required by federal law.

S. Project Completion:
Upon satisfactory completion of the Contract, a formal Certificate of Completion will be forwarded
to the Contractor by the City. The date of substantial completion of the Project will be the starting
date of the guarantee period.

T. Indemnity/Hold Harmless Agreement:

The Contractor agrees to protect, defend, indemnify, and hold harmless the City of Gardner and
its officers, employees and agents from and against any and all losses, penalties, damages,
settlements, claims, costs, charges for other expenses, or liabilities of every and any kind
including attorney fees, in connection with or arising directly or indirectly out of the work agreed
to or performed by Contractor under the terms of any agreement that may arise due to the bidding
process. Without limiting the foregoing, any and all such claims, suits, or other actions relating to
personal injury, death, damage to property, defects in materials or workmanship, actual or alleged
violations of any applicable statute, ordinance, administrative order, rule or regulation, or decree
of any court shall be included in the indemnity hereunder.

U. Open Record:
Sealed bids received by the City pursuant to this solicitation will be temporarily exempt from
disclosure in accordance with the Kansas Open Records Act. Thereafter, bids will be open for
inspection by any person pursuant to the Kansas Open Records Act.

V. Taxes:
The City of Gardner, as an agency of the State of Kansas, is exempt from paying Kansas sales
or use tax per K.S.A. 79-3606 (b), as well as contractors hired by the City who purchase tangible
personal property for the use in constructing, equipping, reconstructing, maintaining, repairing,
enlarging, furnishing or remodeling facilities for the City. The successful bidder shall be required
to comply with K.S.A. 79-3606, as amended. The City’s tax-exempt status is valid only when items
purchased outside the State are delivered within the State of Kansas.

W. All Work:
Shall be in accordance with all Federal and State Laws, Local Ordinances and Building Codes,
and the Americans with Disabilities Act, as amended.



TERMS & CONDITIONS

A. Bid Guarantee;:

1.

Bid Security is required in the amount of at least (5%) of the Bid plus all add Alternates. Bid
Security can be in the form of certified or Cashier's Check or Bid Bond acceptable to the
City of Gardner, Kansas. Checks are to be made payable to the City of Gardner, Kansas
and drawn on a solvent Kansas bank or trust company.

Bid Bonds shall be written by a bonding agency approved by the United States Treasury
Department and licensed to do business in the State of Kansas.

The amount of said Bid Security may be retained by and forfeited to the City of Gardner,
Kansas as liquidated damages, if such proposal is accepted, the Contract awarded, and the
Bidder fails to enter into a Contract in the form prescribed, with the required bonds, within
ten (10) days after such award is made by the City of Gardner, Kansas.

The City of Gardner, Kansas reserves the right to retain the Bid Security of the three (3)
lowest Bidders until the successful Bidder has entered into an agreement or until sixty (60)
days after Bid opening, whichever is the shorter period. All other Bid Securities will be
returned as soon as possible.

B. Bonds:

C.

1.

4.

5.

Performance Bond, Maintenance Bond and Statutory Payment Bond shall be furnished to
the City, by the Contractor, for all contracts over $100,000, in an amount equal to 100
percent of the Contract sum.

The Statutory Payment Bond shall be filed in the office of the District Court of Johnson
County. Contractor shall provide the City with a certified copy of said statutory bond as so
filed.

Bonds furnished shall be written by a surety approved by the U.S. Treasury Department and
licensed to do business in the State of Kansas. No work shall commence until bonds are in
force.

Power of Attorney for the surety company agent must accompany each bond issued, and
must be certified to include the date of the bonds.

Cost of the bond shall be included in the bid and paid for by the Contractor.

Insurance:

Any bidder receiving an award shall be required to provide proof of this insurance, in the form of
a Certificate of Insurance, listing the City of Gardner as an additional insured. The following
insurance(s) shall be required:

0 Workers’ Compensation and Employer’s Liability — Demonstrate compliance with K.S.A.

44-532(b) including maintenance of insurance providing the statutory limits under the
Kansas Workers Compensation Act; the Contractor shall also be protected against claims
for injury, disease, or death of employees, which, for any reason, may not fall within the
provisions of a worker's compensation law. This policy shall include an “all states”
endorsement.

Commercial General Liability for bodily injury and property damage liability claims with
limits of not less than $1,000,000 per occurrence and $2,000,000 in the aggregate.

Commercial Automobile Liability for bodily injury and property damage with limits of not
less than $1,000,000 each accident for all owned, non-owned and hired automobiles.



O Additional Insurance - The Contractor shall be required to purchase an Owner's Protective
Liability Insurance Policy, issued on an occurrence basis and covering bodily injury (and
death) and property damage, naming the City as named insured. The liability limits shall
be as stated in the Instructions to Bidders or in the Special Conditions. The original policy
shall be placed on file with the City and maintained during the life of the Contract. Such
policy shall contain no exclusion relative to any function performed by the City or its
employees and agents in connection with the Work.

00 Special Hazards - Additional insurance covering special hazards may be required on
certain projects. Such additional insurance requirements shall be as specified in
Instructions to Bidders or Special Conditions

D. Taxes:
It is the intent of the City to supply the Contractor with a Sales and Compensating Tax Exemption
Certificate for use in purchasing materials and supplies used on qualifying projects. Qualifying
projects will be identified in the Notice to Bid.
1. The Contractor shall, in preparing his proposal, omit from his computed costs all sales
and service taxes for qualifying projects.
2. The Contractor will be furnished a copy of the Project Completion Certification.
3. Allinvoices must be retained by the Contractor for a period of five (5) years and are
subject to audit by the Kansas Department of Revenue.
4. Final payment may be held by the City until the City has received the two Project
Completion Certifications from the Contractor along with a Consent.

E. Term of Contract:
This contract shall commence the day after date of award by the City unless otherwise stipulated
in the Notice of Award Letter. The contract shall remain in effect as reflected on the Bid Form.

F. Completion Time:
The Contractor shall order and schedule delivery of equipment upon issuance of Notice to
Proceed. Substantial completion shall be achieved the earliest date from 30 calendar days from
delivery of screw press dewatering equipment, or within 120 calendar days from the date
established in the Notice to Proceed.

Final completion shall be achieved within 10 calendar days thereafter and upon receiving punch
list of incomplete items to operate the screw press dewatering systems as intended by the contract
documents.



AGREEMENT BETWEEN CITY AND CONTRACTOR

This agreement [‘Agreement’], is made as of this day of , 20__ by and
between the City of Gardner, Kansas, [hereinafter “City”], and , [hereinafter
referred to as “Contractor”] for the construction of the following described work: “BELT PRESS
REPLACEMENT AT KILL CREEK WRRF” known as City of Gardner Project No. WW1901.

RECITALS
WHEREAS, the City desires to construct and complete Project No. WW1901.

WHEREAS, the City has caused to be prepared, in accordance with the law, Notice to Bidders,
Instructions to Bidders, Bid, this Agreement, General and Special Conditions, Plans,
Specifications and other Contract Documents (the “Contract Documents”), as defined in the
General Conditions, for the work herein described, and has approved and adopted these said
Contract Documents and has caused to be published, in the manner and for the time required by
law, an advertisement inviting sealed Bids for furnishing construction materials, labor, tools,
equipment and transportation necessary for, and in connection with, the construction of public
improvements in accordance with the terms of this Agreement; and

WHEREAS, the Contractor, in response to the advertisement, has submitted to the City, in the
manner and at the time specified, a sealed Bid in accordance with the terms of this Agreement;
and

WHEREAS, the City, in the manner prescribed by law, has publicly opened, examined and
canvassed the Bids submitted, and as a result of this canvass has, in accordance with the law,
determined and declared the Contractor to be the lowest and best responsible bidder for the
construction of the public improvements known as Project No. WW1901, and has duly awarded
to the Contractor a contract therefore upon the terms and conditions set forth in this Agreement
for the sum or sums named in the Bid attached to and made a part of this Agreement.

WHEREAS, in the judgment of the City of Gardner, it is necessary and desirable to employ the
services of Contractor for BELT PRESS REPLACEMENT AT KILL CREEK WRRF.

NOW, THEREFORE, in consideration of the compensation to be paid the Contractor, foregoing
recitals and the mutual covenants contained herein, the parties hereto agree as follows:

AGREEMENT

1.0 Work to be Performed. The Contractor will furnish at his own cost and expense all labor,
tools, equipment, materials and transportation required to construct and complete the work
designated, described and required by the Bid Documents and Contract Documents for
City of Gardner Project No. WW1901. All terms used herein shall have the meanings
ascribed to them in the General Conditions unless otherwise specified.




1.1

1.2

1.3

Contractor’s Work. The Work to be performed by Contractor under this Agreement
is as described in the Bid Documents, attached and incorporated by reference.
Performance Standard. Contractor represents to City that Contractor is
professionally qualified to do this Project and if required, is licensed to practice the
Work being offered by all public entities having jurisdiction over Contractor and the
Project. Contractor specifically acknowledges and confirms that: 1.) Contractor has
visited the site, made all inspections Contractor deems appropriate and has read
and fully understands the Contract Documents, including all obligations and
responsibilities undertaken by Contractor as specified herein and in the other
Contract Documents and knowingly accepts same; 2.) Contractor has furnished
copies of all Contract Documents to Contractor’s insurance carrier(s) and its
surety(ies); and 3.) Contractor’s insurance carrier(s) and surety(ies) agree to be
bound as specified in this Agreement, in the Contract Documents, as set forth in
the insurance policy(ies) and bonds pertaining to liability and surety coverage.
Assigned Personnel.

a. Contractor shall only assign competent personnel to perform work
hereunder. In the event that at any time City, in its sole discretion, desires
the removal of any person or persons assigned by Contractor to perform
work hereunder, Contractor shall remove such person or persons
immediately upon receiving written notice from City.

b. With respect to this Agreement, the Contractor shall employ the following
key personnel:
C. In the event that any of Contractor’s personnel assigned to perform Work

under this Agreement become unavailable due to resignation, sickness or
other factors outside of Contractor’s control, Contractor’'s shall be
responsible for timely provision of adequately qualified replacements.

d. The Contractor shall designate as Principal
contact on the Project. As principal on this project, this person shall be the
primary contact with the Project Representative and shall have authority to
bind Contractor. So long as the individual named above remains actively
employed or retained by Contractor, he/she shall perform the function of
principal on the Project, unless otherwise agreed to in writing signed by
both parties. The Contractor will supply a direct name, phone number and
email and will notify the City if this contact information changes during the
contract period.

e. City shall designate Ric Gere, Utilities Staff Engineer, 913-568-8123, as the
Project Representative to represent the City in coordinating this project with
Contractor, with authority to transmit instructions and define policies and
decisions of City. The written consent of the Department Director, and if
applicable, City Administrator and/or Governing Body, shall be required to
approve any increase in Project cost as defined in Exhibit B.

10



3.0

4.0

Commencement of Contract Time; Notice to Proceed.

3.1

3.2

3.3

The Contract Time will commence on the date stated in the Notice to Proceed. No
Work shall be done at the site prior to issuance of a Notice to Proceed.

Before a Notice to Proceed will be issued, Contractor shall deliver to City
certificates of insurance and such bonds as are required pursuant to the terms of
this Agreement and the Contract Documents.

Before Contractor commences Work, a Pre-Construction Conference shall be held
to review the progress schedules, to establish procedures for handling Shop
Drawings and other submittals, and to establish a working understanding among
the parties as to the Work to be performed pursuant to the terms of this Agreement
and the Contract Documents.

Time of Performance.

4.1

4.2

4.3

4.4

Unless otherwise provide in this Agreement, Contractor shall commence Work
upon the date stated in the Notice to Proceed, and will complete all Work covered
by this Agreement and the Contract Documents within the time specified on the
Notice to Proceed. Time is of the essence.

Progress Schedule

Within ten (10) days after the Effective Date of this Agreement and prior to
commencing the Work, Contractor shall submit to City an estimated progress
schedule indicating the starting and completion dates of the various phases of the
Work, including the projected cost of each phase. The cost projection may serve
as the basis for Progress Payments during the Work.

Computation of Time. When any period of time is referred to in the Contract
Documents by days, it will be computed to exclude the first and include the last day
of such period. If the last day of any such period falls on a Saturday or Sunday or
on a day made a legal holiday by the law of the applicable jurisdiction, such day
shall be omitted from the computation. A calendar day of 24 hours measured from
midnight to the next midnight shall constitute a day.

Changes in Contract Time. The Contract Time may only be changed by a Change
Order. Any claim for an extension or shortening of the contract time shall be based
on written notice delivered by the party requesting the change to the other party
promptly and stating the general nature of the claim. A written claim with
supporting data shall be delivered within thirty (30) days after such occurrence
(unless the Engineer allows an additional period of time to ascertain more accurate
data in support of the claim) and shall be accompanied by the claimant's written
statement that the adjustment claimed is the entire adjustment to which the
claimant has reason to believe it is entitled as a result of the occurrence of said
event. All claims for adjustment in the Contract Time shall be determined by the
Engineer. Consideration may be given to requests for extensions of time due to
inclement weather. No claim for an adjustment in the Contract Time will be valid if
not submitted in accordance with the requirements of this paragraph. In executing
this Agreement, Contractor expressly covenants and agrees that, in undertaking to
complete the Work within the time therein fixed, it has taken into consideration and
made allowances for all hindrances and delays incident to such Work, whether

11



4.5

4.6

4.7

growing out of delays in securing materials, workers, weather conditions, or
otherwise.
Damages for City Delay. If Contractor shall be delayed at any time in the progress
of the Work by any act or omission of City or by any separate contractor employed
by City, and over which Contractor has no control, then the Contract Time shall be
extended by written Change Order for such reasonable time as City may decide,
and no adjustment shall be made in the Contract Price.
Work Stoppage. Contractor warrants to City that there will be no Work stoppages
or interruptions arising out of labor disputes, including, but not limited to, those due
to the presence of both union and nonunion workforces at the Project site.
Contractor further agrees that in the event of any strike, picket, sympathy strike,
work stoppage or other form of labor dispute or picket in connection with the work
of Contractor, other contractors, subcontractors, City, or any other person,
Contractor will, contingent upon City providing a picket free entrance, continue to
perform the Work required herein without interruption or delay.
Liguidated Damages.
a. Due to the critical nature of this project, liquidated damages resulting from
failure to meet the completion date, shall be charged against the Contractor
at a rate of per the following schedule:

CONTRACT AMOUNT LIQUIDATED DAMAGES
$0 to $25,000 $75
$25,001 to $50,000 $125
$50,001 to $100,000 $200
$100,001 to $500,000 $400
$500,001 to $1,000,000 $600
$1,000,001 to $2,000,000 $925
$2,000,001 to $5,000,000 $1,375
$5,000,001 to $10,000,000 $2,000
$10,000,001 | and up $3,000

The amount shown above shall be the sum due for each 24-hour calendar
day, including weekends and holidays, on the full bid price of the Contract
for each day completion is not made in accordance with the project
schedule. The assessed amount shall be deducted from the final

invoice(s).

b. Damages are only a reasonable estimate of City’s damages due to loss of
public use during any delay period.

C. The City shall have the right to deduct the liquidated damages due to the

public's loss of use of the project, and the City’s actual costs to continue
administration of the construction and the contract, from any monies due or
any monies that may become due to the Contractor.

12



5.0 Payment.

5.1

5.2

5.3

54

City agrees to pay Contractor for the actual work performed in accordance with this
Agreement and the Contract Documents on the Project at the rates set forth in the
Bid Form, which is attached hereto and incorporated by reference into this
Agreement, the total of which shall not exceed a maximum total fee of

Contractor shall bill City monthly for all work performed. The bill submitted by
Contractor shall itemize the work for which payment is requested. City agrees to
pay Contractor within thirty (30) days of approval. Contractor agrees to submit
herewith such financial information as shall be required by City to enable the City
to properly report such payments as required by state or federal law. City will pay
or cause to be paid an amount equal to the estimated value of the Work performed
less a retained amount in accordance with the following schedule:
a. Ten (10) percent until construction is substantially complete;
b. When the Work is substantially complete, the retained amount may be
reduced to a lesser amount at the discretion of the Engineer.

All invoices should be sent to City of Gardner, Utilities Department, 1150 E Santa

Fe Street, Gardner, KS, 66030, Attn. Ric Gere.

Right to Withhold Payment:

City may decline to make payment, may withhold funds, and, if necessary, may

demand the return of some or all of the amounts previously paid to Contractor, to

protect City from loss because of:

a. Defective Work not remedied by Contractor nor, in the opinion of City, likely
to be remedied by Contractor;

b. Claims of third parties against City or City's property;

C. Failure by Contractor to pay Subcontractors or others in a prompt and
proper fashion;

d. Evidence that the balance of the Work cannot be completed in accordance
with this Agreement for the unpaid balance of the Contract Price;

e. Evidence that the Work will not be completed in the Contract Time required
for substantial or final completion;

f. Persistent failure to carry out the Work in accordance with this Agreement;

g. Damage to City or a third party to whom City is, or may be, liable; or

h. Conditions unfavorable for the prosecution of Work, or because of

conditions which, in the opinion of the Engineer, warrant such action.

6.0 Substantial Completion.

6.1

When Contractor considers the entire Work ready for its intended use and all final
restoration and testing is complete, Contractor shall notify City in writing that the
entire Work is substantially complete and request that the Engineer issue a
statement of Substantial Completion. Within a reasonable time thereafter, City and
Contractor shall observe the Work to determine the status of completion. If City
does not consider the Work substantially complete, City will notify Contractor in
writing, giving its reasons therefore. If City considers the Work substantially
complete, City will prepare a tentative statement of Substantial Completion which
shall fix the date of Substantial Completion. There shall be attached to the
statement a tentative list of items to be completed or corrected before Final

13



7.0

8.0

6.2

Payment. This list shall be called a Punch List. The statement shall state the
responsibilities of City and Contractor for maintenance, utilities, damage to the
Work and insurance if any of these items shall be treated differently upon
Substantial Completion and shall further state the time within which Contractor
shall complete the items on the Punch List attached thereto.

City shall have the right to exclude Contractor from the Work after the date of
Substantial Completion, but City shall allow Contractor reasonable access to
complete or correct items on the Punch List.

Partial Utilization of Work by City.

Use by City of any finished part of the Work, which has specifically been identified in the
Contract Documents, or which City and Contractor agree constitutes a separately
functioning and usable part of the Work that can be used by City without significant
interference with Contractor's performance of the remainder of the Work shall be
permitted. Such use and operation shall not constitute an acceptance of the Work, and
Contractor shall be liable for defects due to faulty construction until the entire Work under
this Agreement is finally accepted and for a period of five (5) years or longer thereafter as
stipulated in these Contract Documents or by other law or regulation.

Completion and Final Payment.

8.1

8.2

8.3

Upon written notice from Contractor that Work or an agreed portion thereof is
complete, Engineer will make a final inspection with Contractor and will notify
Contractor in writing of all particulars in which this inspection reveals that the Work
is incomplete or defective. Contractor shall immediately take such measures as
are necessary to remedy such deficiencies.

If a repeat final inspection(s) is required, Contractor shall bear the cost of such
repeat inspection, if any, including engineering and other professional fees. After
Contractor has completed all such corrections and delivered all maintenance and
operating instructions, schedules, guarantees, bonds, certificates of inspection,
marked-up record documents and other documents - all as required by the
Contract Documents, and after Engineer has indicated that the Work is complete,
Contractor may make application for Final Payment request following the
procedure for progress payment requests.

The Final Payment requests shall be accompanied by all documentation called for
in this Agreement and the Contract Documents, together with complete and legally
effective releases or waivers (satisfactory to City) of all liens arising out of or filed
in connection with the Work. In lieu thereof and as approved by City, Contractor
may furnish receipts or releases in full; an affidavit of Contractor that the releases
and receipts include all labor, services, material and equipment for which a lien
could be filed, and that all payrolls, material and equipment bills, and other
indebtedness connected with the Work for which City or its property might in any
way be responsible, have been paid or otherwise satisfied; and consent of the
surety, if any, to Final Payment. If any Subcontractor or supplier fails to furnish a
release or receipt in full, Contractor may furnish a bond or other collateral
satisfactory to City to indemnify City against any lien.

14



9.0

10.0

12.0

8.4 If, on the basis of Engineer's observation of the Work during construction and final
inspection, he determines that the Work has been completed and Contractor's
other obligations under the Contract Documents have been fulfilled, Final Payment
certificates together with acceptance certificates will be submitted for payment.

Cash Basis and Budget Laws.

The right of the City to enter into this Agreement is subject to the provisions of the Cash
Basis Law (K.S.A. 10-1112 and 10-1113), the Budget Law (K.S.A. 79-2935), and other
laws of the State of Kansas. This Agreement shall be construed and interpreted so as to
ensure that the City shall at all times stay in conformity with such laws, and as a condition
of this Agreement the City reserves the right to unilaterally sever, modify, or terminate this
Agreement at any time if, in the opinion of its legal counsel, the Agreement may be deemed
to violate the terms of such laws, or if mill levy funds generated are less than anticipated.

Term of Agreement.

In the event that the Work rendered under this Agreement may extend beyond any one
budget year, the continuation of this Agreement from year to year is contingent upon the
approval of sufficient budgetary authority for the continuation of this Agreement by the
governing body of the City in the establishment of its annual budget.

Warranty and Defective or Unacceptable Work.

Contractor warranties and guarantees to City that all Work will be in accordance with the
Contract Documents and will not be Defective or otherwise unacceptable. All Work which
does not conform to the requirements of the Contract Documents shall be considered
unacceptable. Defective Work, whether the result of poor workmanship, use of defective
materials, damage through carelessness or any other cause, found to exist within the five
(5) year warranty period or such longer time as may be permitted by law, shall be removed
immediately and replaced in an acceptable manner. This provision shall have full effect
regardless of the fact that the Defective Work may have been done or the defective
materials used with the full knowledge of City. No inspection by City of the Work nor Final
Acceptance of the project by City shall relieve Contractor of its responsibility to perform
pursuant to the Contract Documents and provide acceptable Work. If Contractor fails to
remove Defective Work within seven (7) days after written notice, the rejected material or
Work may be removed and corrected by City pursuant to the provisions of the Contract
Documents permitting City to correct the Defective Work.

Suspension of Work.

City may, at any time and without cause, suspend the Work or any portion thereof for a
period of not more than ninety (90) days by notice in writing to Contractor which shall fix
the date on which Work shall be resumed. Contractor shall resume the Work on the date
so fixed. Contractor will not be allowed an increase in the Contract Price or an extension
of the Contract Time, if such suspension is made as a result of an act or omission of
Contractor including but not limited to the occurrence of any one or more of the following
events:
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13.0

1. If Contractor fails to supply a qualified superintendent, sufficient skilled workmen,
Subcontractors, or suitable materials or equipment;

2. If Contractor repeatedly fails to make prompt payments to Subcontractors or
suppliers or for labor, materials, or equipment;

3. If Contractor disregards Laws and Regulations of any public body having
jurisdiction; or

4. If Contractor otherwise violates in any substantial way any provisions of the

Contract Documents, City shall have authority to suspend the Work wholly or in
part, for such period of time as it may deem necessary, due to conditions
unfavorable for the prosecution of the Work, or to conditions which in his opinion
warrant such action, or for such time as is necessary by reason of failure on the
part of Contractor to carry out orders given, or to perform any or all provisions of
the Contract.
If it becomes necessary to suspend Work for an indefinite period of time, Contractor shall
store all materials in such manner that they will not obstruct or impede the traveling public
unnecessarily or become damaged in any way; take every precaution to prevent damage
or deterioration of the Work performed; provide suitable drainage of the roadway and erect
temporary structures and protective barriers where necessary. Contractor shall not
suspend Work without written authority from City.

Termination.
13.1 Right of City to Terminate Contract.
a. Without in any manner limiting the right of City to terminate the Contract or

declare Contractor in default thereof for any reason set forth in this

Agreement or the Contract Documents, if:

13.1.a.1 the Work to be done under this Agreement shall be abandoned
by Contractor; or

13.1.a.2 this Contract shall be assigned by Contractor otherwise than as
herein provided; or

13.1.a.3 Contractor should be adjudicated to be bankrupt; or

13.1.a.4 a general assignment of its assets should be made for the
benefit of its creditors; or

13.1.a.5 a receiver should be appointed for Contractor or any of its
property; or

13.1.a.6 atany time City believes that the performance of the Work under
this Contract is being unnecessarily delayed, that Contractor is
violating any of the conditions or covenants of this Agreement or
the specifications therefore, that it is executing the same in bad
faith or otherwise not in accordance with the terms of said
Contract; or

13.1.a.7 all bid items of the Project are not completed within the Contract
Time named for their completion or within the time to which such
completion date may be extended;

then, in addition to other rights City may choose to exercise, City may, at

its option, serve written notice upon Contractor and its surety of City's
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13.2

13.3

intention to terminate this Agreement, and, unless within five (5) days after
the serving of such notice upon Contractor, a satisfactory arrangement is
made for the continuance thereof, this Contract shall cease and terminate.
Whether or not a satisfactory arrangement has been proposed by the
Contractor shall be in the sole discretion of the City. In the event of such
termination, or in the event that Contractor fails to perform and abide by
any obligation set forth herein in any respect, City shall immediately serve
notice thereof upon the surety and Contractor, and the surety shall have
the right to take over and complete the Work; provided, however, that if the
surety does not commence performance thereof within fourteen (14) days
from the date of said notice of termination, City may take over the Work and
prosecute same to completion, by contract or otherwise, for the amount and
at the expense of Contractor, and Contractor and its surety shall be liable
to City for any and all excess cost sustained by City by reason of such
prosecution and completion; and in such event City may take possession
of, and utilize in completing the Work, all such materials, equipment, tools
and plant as may be on the site of the Work and necessary therefore.
When Contractor's services have been so terminated, such termination
shall not affect any rights or remedies of City against Contractor then
existing or which may later accrue. Similarly, any retention or payment of
monies due Contractor shall not release Contractor from liability.

City reserves the right, in its sole discretion and for its convenience and
without cause or default on the part of Contractor, to terminate the Contract
by providing written notice of such termination to Contractor specifying
when such termination becomes effective. Upon receipt of such notice
from City, Contractor shall: (1) immediately cease all Work; or (2) meet
with City and, subject to City's approval, determine what Work shall be
required of Contractor in order to bring the Project to a reasonable
termination in accordance with the request of City. If City shall terminate
for its convenience as herein provided, City shall: (1) compensate
Contractor for all purchased materials and actual cost of Work completed
to date of termination. Contractor agrees that it shall require all its
Subcontractor agreements to contain a termination for convenience
provision thereby releasing Contractor from its obligations to its
subcontractors should City terminate this Agreement for convenience. The
provision shall also contain a waiver of liability against City in the event of
such termination.

Authority to Terminate. The City Council has the authority to terminate this

Agreement on behalf of the City. In addition, the City Administrator or Gonzalo
Garcia Utilities Department Director, in consultation with the City Attorney, shall
have the authority to terminate this Agreement on behalf of the City.

Right of Contractor to Terminate Contract. If, through no act or fault of Contractor,

the Work is suspended for a period of more than ninety (90) days by City or under
an order of court or other public authority, or City fails to act on any payment
request within sixty (60) days after it is submitted, then Contractor may, upon seven
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14.0

15.0

16.0

(7) days written notice to City, terminate this Agreement and recover from City
payment for all work executed. In addition and in lieu of terminating this
Agreement, if City has failed to make any payment as aforesaid, Contractor may
upon seven (7) days notice to City stop the Work until payment is made for all
amounts then due. The provisions of this paragraph shall not relieve Contractor of
his obligations to carry on the Work in accordance with the progress schedule and
without delay during disputes and disagreements with City.

Indemnification.

To the fullest extent permitted by law, with respect to the performance of its obligations in
this Contract or implied by law, and whether performed by Contractor or any permitted
subcontractors hired by Contractor, the Contractor agrees to indemnify and hold harmless
City, and its agents, servants, and employees from and against any and all claims,
damages, and losses arising out of personal injury, death, or property damage, caused by
the negligent or intentional acts, errors, or omissions of the Contractor or its
subcontractors. Contractor shall also pay for City’s reasonable attorneys’ fees, expert
fees, and costs incurred in the defense of such a claim.

Bonds.

15.1 Contractor shall, after receiving Notice of Award and prior to commencing the
Work, furnish to City a Statutory Payment Bond, Performance Bond and
Maintenance Bond on forms approved by City and secured by a surety company
acceptable to City. With each bond there shall be filed with City one copy of a
"Power of Attorney" certified to include the date of the bonds.

15.2 Contractor shall notify and obtain the consent and approval of Contractor's surety
for all Change Orders and written amendments, if such notice is required by
Contractor's surety or by law. Contractor's execution of a Change Order or written
amendments to this Agreement shall constitute Contractor's warranty to City that
the surety has been notified and that the surety consents to such Change Order or
written amendment; accordingly surety shall be conclusively deemed to have been
notified of such Change Order or written amendment and to have expressly
consented thereto.

15.3 If Contractor’s surety or any Bond furnished by Contractor is declared bankrupt, or
becomes insolvent, or its right to do business is terminated in the State of Kansas,
or it ceases to meet the requirements herein, Contractor shall within five (5) days
thereafter substitute an acceptable surety and appropriate Bond.

Insurance.

16.1 The Contractor shall procure and maintain, at its sole expense, throughout the
duration of this Agreement, insurance of such types (on an occurrence basis unless
otherwise agreed to) and in at least such amounts as required herein (and not less
than as required in any bid documents or other contract documents), from an
insurance company licensed to do business in the State of Kansas, the following
insurance coverages as may be necessary to protect the Contractor and the City
and agents of the City against all hazards or risks of loss as hereinafter specified:
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16.2

16.3

Workers’ Compensation and Employer's Liability - Demonstrate
compliance with K.S.A. 44-532(b) including maintenance of insurance
providing the statutory limits under the Kansas Workers Compensation Act;
the Contractor shall also be protected against claims for injury, disease, or
death of employees, which, for any reason, may not fall within the
provisions of a worker’s compensation law. This policy shall include an “all
states” endorsement.

Commercial General Liability for bodily injury and property damage liability
claims arising from the injuries to members of the public or damage to
property of others arising out of any act or omission of the Contractor or its
agents, employees or Subcontractors with limits of not less than
$1,000,000 per occurrence and $2,000,000 in the aggregate. The property
damage liability coverage shall contain no exclusion relative to blasting,
explosion, and collapse of building or damage to underground property
and/or facilities.

Commercial Automobile Liability for bodily injury and property damage with
limits of not less than $1,000,000 each accident for all owned, non-owned
and hired automobiles.

Additional Insurance - The Contractor shall be required to purchase an
Owner's Protective Liability Insurance Policy, issued on an occurrence
basis and covering bodily injury (and death) and property damage, naming
the City as named insured. The liability limits shall be as stated in the
Instructions to Bidders or in the Special Conditions. The original policy shall
be placed on file with the City and maintained during the life of the Contract.
Such policy shall contain no exclusion relative to any function performed by
the City or its employees and agents in connection with the Work.

Special Hazards - Additional insurance covering special hazards may be
required on certain projects. Such additional insurance requirements shall
be as specified in Instructions to Bidders or Special Conditions

Subcontractor’s Insurance.

If a part of the Contract is to be sublet, Contractor shall either:

a.
b.

Cover all subcontractors in Contractor’s general liability insurance policy;
Require each subcontractor not so covered to secure insurance in the
minimum amounts required of Contractor which will protect subcontractor
and the City against all applicable hazards or risks of loss as and in the
minimum amounts designated for the Contractor.

The City shall be a named insured on such policies. Satisfactory certificates of
insurance shall be filed with the City prior to starting any work on this Contract.
The certificates shall state that thirty (30) days written notice will be given to the
City before any policy coverage thereby is changed or canceled.
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16.4 Industry Ratings - The City will only accept coverage from an insurance carrier who
offers proof that it:

a. Is licensed to do business in the State of Kansas;
b. Carries a Best's policyholder rating of A or better;
AND
C. Carries at least a Class X financial rating.
OR

Is a company mutually agreed upon by the City and Contractor.

16.5 All property damaged shall be repaired or replaced to a condition immediately prior
to the time of damage, and to the satisfaction of the City.

16.6 All loss or damage arising out of the nature of the work to be done, or from the
action of the elements, or from floods or overflows, or from ground water, or from
unusual obstructions or difficulties, or any other natural or existing circumstances
either known or unforeseen, which may be encountered in the prosecution of the
said work shall be sustained and borne by the Contractor at its own cost and
expense.

Conflict of Interest.

Contractor covenants that it presently has no interest and that it will not acquire any
interest, direct or indirect, that represents a financial conflict of interest under state law or
that would otherwise conflict in any manner or degree with the performance of its Work
hereunder, including under 31 U.S.C.S. Section 1352. Contractor further covenants that
in the performance of this Agreement no person having any such interests shall be
employed.

Nondiscrimination.

Contractor must comply with the Kansas Act Against Discrimination and if applicable,
execute a Certificate of Nondiscrimination and Affirmative Action as provided in K.S.A.
§44-1030. The Contractor further agrees that the Contractor shall abide by the Kansas
Age Discrimination in Employment Act (K.S.A. 44-1111 et seq.) and the applicable
provision of the Americans With Disabilities Act (42 U.S.C. 1201 et seq.) as well as all
other federal, state and local laws, ordinances and regulations applicable to this project
and to furnish any certification required by any federal, state or local governmental agency
in connection therewith.

Facilities and Equipment.

Contractor shall furnish at its own cost and expense all labor, tools, equipment, materials,
transportation, and any other accessories, services and facilities required to complete the
Project as designated, described in accordance with this Agreement, including any
attached exhibits and any addendums to this Agreement.

Accessibility.
Contractor will comply with the Rehabilitation Act of 1973, as amended, Section 504, which

prohibits discrimination against handicapped persons in employment services,
participation and access to all programs receiving federal financial assistance. Contractor
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shall also comply with applicable requirements with the Americans with Disabilities Act
(ADA), as amended, which is a federal anti-discrimination statute designed to remove
barriers which prevent qualified individuals with disabilities from enjoying equal treatment
by state and local governments and their agencies in employment practices and
accessibility in public services and programs.

Records, Ownership and Inspection.

21.1  Ownership of Documents.
All documents prepared by Contractor in the performance of this Agreement,
although instruments of professional service, are and shall be the property of City,
whether the project for which they are made is executed or not.

21.2 Open Records.
In recognition of the City’s obligations under the Kansas Open Records Act
(“KORA”"), Contractor acknowledges that this Agreement along with any reports
and/or records provided pursuant to this Agreement are public documents and are
subject to disclosure under KORA.

21.3 Maintenance of Records.
Except as otherwise authorized by the City, Contractor shall retain such
documentation for a period of five (5) years after receipt of final expenditure report
under this contract, unless action, including but not limited to litigation or audit
resolution proceedings, necessitate maintenance of records beyond this five (5)
year period.

Patent Fees and Royalties.

Contractor agrees to defend any claim, action or suit that may be brought against City, its
governing body, officers, agents or employees for infringement of any Letters Patent of the
United States arising out of the performance of this Contract or out of the use or disposal
by or for the account of City of supplies furnished or Work performed hereunder, and
Contractor further agrees to indemnify and hold harmless City, its governing body, officers,
agents, and employees against all judgments, decrees, damages, costs and expenses
recovered against it or them or sustained by it or them on account of any such actual or
alleged infringement. It is understood that all royalties and fees for and in connection with
patents, or patent infringement, claims for materials, articles, apparatus, devices or
equipment used in or furnished for the Work shall be included in the Contract Price. Final
Payment to Contractor by City shall not be made while any suit or claim involving
infringement or alleged infringement of any patent remains unsettled.

Independent Contractor.

It is the express intent of the parties that this Contract shall not create an employer-
employee relationship. Employees of the Contractor shall not be deemed to be employees
of the City and employees of the City shall not be deemed to be employees of the
Contractor. The Contractor and the City shall be responsible to their respective employees
for all salary and benefits. Neither the Contractor’'s employees nor the City’s employees
shall be entitled to any salary, wages, or benefits from the other party, including but not
limited to overtime, vacation, retirement benefits, workers’ compensation, sick leave or
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injury leave. Contractor shall also be responsible for maintaining worker's compensation
insurance, unemployment insurance for its employees, and for payment of all federal,
state, local and any other payroll taxes with respect to its employee’s compensation.

Compliance with Laws.

241 The Contractor shall observe and comply with all applicable federal, state, and
local laws, regulations, standards, ordinances or codes and shall be in compliance
with all applicable licensure and permitting requirements at all times.

24.2 Pursuant to K.S.A. 16-113, if the Contractor does not have a resident agent in the
State of Kansas, it shall execute and file “Certificate of Appointment of Process of
Agent” with the Clerk of the District Court of Johnson County, Kansas. These forms
may be obtained at the Office of the Clerk of the District Court. Contractor shall be
responsible for the filing fee. This certificate is pursuant to the General Statutes of
Kansas, and shall be filed prior to the formal execution of the Contract Documents.
Failure to comply with these requirements shall disqualify the Contractor for the
awarding of the Contract.

Assignment.

Neither party hereto shall assign, delegate, sublet, or transfer any interest in or duty under
this Agreement without the prior written consent of the other, and no such transfer shall be
of any force or effect whatsoever unless and until the other party shall have so consented.
In case such consent is given, Contractor shall be permitted to subcontract a portion
thereof, but shall perform with its own organization, Work amounting to not less than fifty
percent (50%) of the total Contract Price. The subcontracting, assignment, delegation or
transfer of the Work shall in no way relieve the Contractor of its liability under this
Agreement and the bonds applicable hereto.

Confidentiality.

All reports and documents prepared by Contractor in connection with the performance of
this Agreement are confidential until released by City to the public. Contractor shall not
make any such documents or information available to any individual or organization not
employed by Contractor or City without the written consent of City before any such release.

Notices.
All notices hereunder shall be given in writing and sent as follows:
To City: City of Gardner
Attn: Ric Gere
1150 E. Santa Fe Street
Gardner, KS 66030

To Contractor:
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Amendments.

28.1 This document represents the entire and integrated agreement between City and
Contractor and supersedes all prior negotiations, representations, and
agreements, either written or oral.

28.2 The requirements of the Contract Documents may be supplemented, and minor
variations and deviations in the Work may be authorized by:

a. Field Order;
b. Engineer’s review and approval of a Show Drawing or Sample;
C. Engineer’s written interpretation or clarification.

Waiver of Claims.

Contractor's obligation to perform and complete the Work in accordance with the Contract
Documents shall be absolute. Neither payment of any progress or final payment by City,
nor the issuance of a certificate of Substantial Completion, nor any use or occupancy of
the Work or any part thereof by City, nor any act of acceptance by City nor any failure to
do so, nor any correction of Defective Work by City shall constitute an acceptance of Work
not in accordance with the Contract Documents or a release of Contractor's obligation to
perform the Work in accordance with the Contract Documents. The making and
acceptance of final payment shall constitute a waiver of all claims by Contractor against
City other than those claims previously made in writing against City by Contractor, pending
at the time of final payment and identified in writing by Contractor as unsettled as of the
time of request for final payment.

Remedies are not Exclusive.

The duties and obligations imposed by this Agreement and the rights and remedies
available hereunder to the parties hereto, including, but not limited to, the warranties,
guarantees and obligations imposed upon Contractor and all of the rights and remedies
available to City there under, shall be in addition to, and shall not be construed in any way
as a limitation of, any rights and remedies available to any or all of them which are
otherwise imposed or available by Laws or Regulations, by special warranty or guarantee
or by other provisions of the Contract Documents, and the provisions of this paragraph
shall be as effective as if repeated specifically in the Contract Documents in connection
with each particular duty, obligation, right and remedy to which they apply. All
representations, warranties and guarantees made in the Contract Documents shall survive
Final Payment and termination or completion of this Agreement.

No Third Party Beneficiaries.

City and Contractor specifically agree that this Agreement is not intended to create any
third party beneficiary relationship nor to authorize anyone not a party to this Agreement
to maintain a suit for personal injuries or property damage pursuant to the terms or
provisions of this Agreement; the duties, obligations and responsibilities of the parties to
this Agreement with respect to third parties shall remain as imposed by law.
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Force Majeure.

City shall not be responsible for any delay or failure of performance resulting from fire,
flood, other acts of God, vandalism, strike, labor dispute of a third party, domestic or
international unrest, delay in receipt of supplies, energy shortage or failure, or any other
cause beyond its reasonable control.

Titles.

The titles in this Agreement and the Contract Documents are solely for convenience of
reference. They are not a part of this Agreement and shall have no effect on its
construction or interpretation.

Negotiations.
City and Contractor agree that disputes relative to the project should first be addressed by

negotiations between the parties. If direct negotiations fail to resolve the dispute, the party
initiating the claim that is the basis for the dispute shall be free to take such steps as it
deems necessary to protect its interests; provided, however, that notwithstanding any such
dispute Contractor shall proceed with the work as per this Agreement as if no dispute
existed; and provided further that no dispute will be submitted to arbitration without both
parties’ express written consent.

Costs and Attorney Fees.

If on account of a continued default or breach by either party of such party’s obligations
under the terms of this agreement after any notice and opportunity to cure as may be
required hereunder, it shall be necessary for the other party to employ one or more
attorneys to enforce or defend any of such other party’s rights or remedies hereunder,
then, in such event, any reasonable amounts incurred by such other party, including but
not limited to attorneys’ fees, experts’ fees and all costs, shall be paid by the breaching or
defaulting party.

Severability.
If any term or portion of this Agreement or the Contract Documents is held to be invalid,

illegal, or otherwise unenforceable by a court of competent jurisdiction, the remaining
provisions of this Agreement and the contract Documents shall continue in full force and
effect.

Authority to Enter into Agreement.

Contractor has all requisite power and authority to conduct its business and to execute,
deliver, and perform the Agreement and the Contract Documents. Each party warrants
that the individuals who have signed this Agreement have the legal power, right, and
authority to make this Agreement and to bind each respective party.

Entire Agreement.

This Agreement and the Contract Documents represent the entire agreement between the
Parties hereto and any provision not contained herein shall not be binding upon either
party, nor have any force or effect.
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39.0 Governing Law and Venue.
This Agreement and the Contract Documents shall be governed by the laws of the State
of Kansas and, in the event of litigation, the sole and exclusive venue shall be within the
District Court of Johnson County, Kansas.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement on this day of
, 20

CITY OF GARDNER, KANSAS CONTRACTOR
, City Administrator Name, Title

ATTEST:

City Clerk

APPROVED AS TO FORM:

Ryan Denk, City Attorney
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CITY OF GARDNER, KANSAS
SPECIAL CONDITIONS

The work shall conform to these special conditions and to the Gardner Technical
Specifications located on the City of Gardner website at http://www.gardnerkansas.gov
and those referenced herein. The Gardner Technical Specifications will govern as
though repeated verbatim herein, except as modified or superseded by these special
provisions.

RESTORATION

Restoration of driving surface, parkway, lawn areas (including sprinkler systems) and all
other areas abutting the construction or damage during construction, shall be subsidiary
to other items in the project. CONTRACTOR will also be responsible for repair or
reconstruction of any utilities cut or damaged during construction. Restored lawn areas
shall be sodded unless shown otherwise on the plans. When sprinkler systems are
encountered and conflict with the construction, the CONTRACTOR shall remove
sections of sprinkler systems as necessary to facilitate the construction of the project.
The disturbed portion of the sprinkler system shall be capped so the remainder of the
system may be operated during the construction period. The CONTRACTOR shall
replace the removed sections of sprinkler system to existing or better condition after
construction has been completed and prior to the installation of the sod. For any City
owned sprinkler systems the CONTRACTOR shall contact the City’s representative prior
to removing any sprinkler system components.

MOBILIZATION

Mobilization is the preparatory work and operations, including, but not limited to, those
necessary for the movement of personnel, equipment, supplies and incidentals to the
project site, for the establishment of all office, buildings and other facilities necessary for
work on the project, and for all other work and operations which must be performed or
costs incurred prior to beginning work on the various items on the project site.

SCREW PRESS SLUDGE DEWATERING EQUIPMENT

PART1 - GENERAL

1.1

SCOPE

This section includes furnishing, installing, and placing into successful operation one
complete skid mounted sludge dewatering system including, but not limited to, screw
press, control panels, controls, drive motors, gear reducers, support legs, anchor bolts,
lifting attachments, air compressor, polymer system, piping and wiring, and all
accessories and appurtenances for a complete and properly operating installation.
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1.2 REFERENCES
A. American Bearing Manufacturers Association (ABMA)
American Gear Manufacturers Association (AGMA)
American Society of Mechanical Engineers (ASME)
Institute of Electrical and Electronics Engineers, Inc. (IEEE)
American Welding Society (AWS) D1.1, Structural Welding Code.
National Electric Code (NEC).
National Electrical Manufacturers Association (NEMA).
American National Standards Institute (ANSI).
Conveyor Equipment Manufacturers Association (CEMA)

STIOTMOUO®

1.3 SUBMITTALS

The following information shall be submitted to the Wastewater Treatment
Superintendent. Submittals shall include the following:

A. Product Data:

1. Descriptive literature, brochures, catalogs, cut-sheets and other detailed
descriptive material of the equipment.

2. Motor characteristics and performance information.

Gear reducer data including service factor, efficiency, torque rating, and
materials.

Equipment weights and lifting points

Parts list including a list of recommended spare parts.
Shop Drawings: Include the following:

Manufacturer’s installation drawings.

Wiring and schematic diagrams.

Operations and maintenance manual.

10. Include complete lubrication, maintenance, and operation instructions,
including initial start-up instructions, and unloading and handling methods.

11. Detailed installation instructions, with clear step-by-step points on the correct
mechanical and electrical installation procedures.

12. A copy of the manufacturer’s warranty.

w
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1.4 WARRANTY

A. Warranty shall extend for a minimum of five (5) years. Unless otherwise stated
below, manufacturer shall warrant the equipment to be free from defects in
material and workmanship for a period of five (5) years from the date established
for partial utilization or Substantial Completion of the project.

B. Warranty shall include all parts, labor, and coatings for repairing or replacing
equipment that fails during the warranty period. Defects occurring within the
warranty period shall be repaired or replaced by the manufacturer at no cost to
the OWNER.
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1.5 QUALITY ASSURANCE

A.

Manufacturer Qualifications:

1. Consideration will be given only to the equipment of Manufacturers who are
regularly engaged in such work and thoroughly experienced in the design
and manufacture of screw press equipment specifically manufactured for
municipal, secondary treated, waste activated sludge.

2. Have a minimum of 5 years of experience of producing substantially similar
equipment, and show evidence upon request of OWNER of at least 25
installations in satisfactory operation in North America for presses
dewatering municipal, secondary, 100% biological, waste activated or
aerobically digested sludge.

PART 2 — EQUIPMENT

2.1 GENERAL

A.

B.

Screw press dewatering equipment shall be manufactured by FKC Co., LTD. or
pre-approved equal.

Should any Contractor desire to offer an alternate design and/or supplier, that
design and supplier shall be submitted to the City of Gardner no less than ten
(10) days before the bid date, along with such submittals as necessary to fully
evaluate the alternative design/supplier. These submittals will be prepared at the
cost of the Contractor. Any alternates submitted within ten (10) days of the bid
date will not be considered.

If other equipment is proposed, the Contractor will demonstrate to the Owner that
all requirements of materials, performance, and workmanship have been met or
exceeded by the equipment proposed. Contractors proposing alternate
manufacturers will be responsible for all costs associated with system evaluation
and redesign including all electrical, mechanical and civil aspects of the
installation

1. CONTRACTOR shall include in the Bid and shall be responsible for the cost
of any changes, including engineering changes, to accommodate other
equipment including but not limited to structural, mechanical, and electrical
work.

2. Equipment will be installed according to instructions and recommendations
of the equipment manufacturer.

2.2 SCREW PRESS SYSTEM

A.

Screw press system shall be capable of municipal waste activated sludge
described below.

1. Dewatering screw press with components as specified in this Section and as
required for a complete and functional screw press system, including:

2. Screw press with all 304 stainless steel wetted parts.
Sludge inlet headbox.
4. Removable split drums.

w
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Removable drum covers.
Four screen spray showers.
Speed reducer.

Galvanized carbon steel base.
. Flanged filtrate outlet.

10. Back pressure cone.

11. Flocculation tank with mixer.
12. Equipment Motors.

© XN O

2.3 SYSTEM DESIGN REQUIREMENTS:
A. Screw Press Minimum Performance Requirements

Type of Sludge Municipal WAS or Aerobically Digested

Feed Solids, % total solids (TS) 1.0% Total Solids or greater

Discharge Solids, % TS 15% Total Solids or higher+ with polymer
addition

Design Inlet Capacity 560 Dry Lbs. / Hr., not to exceed 105 GPM

2.4 SCREW PRESS
A. MANUFACTURER
1. Manufacturer: FKC Co., LTD. , or approved equal.

2. The screw press, and all components outlined shall be supplied by one
manufacturer and delivered as a complete dewatering system.

B. MATERIALS
1. Wetted Parts: Stainless Steel, Type 304, unless otherwise indicated.

2. Drive Unit: As scheduled.

3. Base: Galvanized carbon steel,

4. Other parts: Coated carbon steel

5. Miscellaneous hardware, including bolts, nuts, washers, and fastener clips in

the wetted area: Stainless steel.
C. HOUSING

1. Housing shall be rigid Type 304 stainless steel weldment, supported by
structural carbon steel base and shall have removable Type 304 stainless
steel covers for screen access.

2. Sludge feed connections and filtrate discharge connections shall respectively
be Type 304 stainless steel 6-inch pipe stub and 4-inch flanged meeting
ANSI/ASME B 16.1, Class 125, or ANSI/ASME B 16.5, Class 150; provide
higher pressure class as required to meet Design Working Pressure.

3. Press shall have discharge box with hinged lid, all wetted parts shall be type
304 stainless steel.

Housing shall be designed for:

Noise reduction,

Act as a protective guard,

Provide a complete enclosure for odor containment.

N o o bk

29



8. The screw press shall be provided with Type 304 stainless steel spray
covers on the top and sides of the screw press drums where necessary for
sanitation and personnel protection. Moving shower headers shall not be
allowed due to added maintenance. Side covers shall be easily removable
by a single person.

9. Headbox shall include hinged top inspection doors.

2.5 DRIVE SYSTEM

1. Drive system shall consist of an electric motor suitable to use with a variable
speed drive system as required to provide full load capacity and also to
withstand the full starting torque of the system. VFD shall be provided as
part of the Dewatering Control Panel.

2. Screw speed shall be electronically controlled by means of a VFD in a
NEMA 4X enclosure. Maximum screw speed shall be 0.6 rpm or lower.

3. Speed Reducer:
4. Speed reducer shall be Sumitomo Cyclo Reducer or equal.

5. Provide speed reducer rated for uniform shock load classification with a
reducer service factor of 1.00.

6. Shaft Seals shall be a double lip spring-loaded Nitrite oil seal or equal.
D. BEARINGS

1. Screw press shall be designed so that the entire rotating assembly is
supported on the discharge end by a grease lubricated ball or spherical roller
type bearing. The bearing shall be conservatively designed to withstand all
stresses of the service specified. Main bearings shall have a minimum B-10
life rating of 500,000 hours at standard operating speeds.

2. Bearings for the screw shall be anti-friction with grease lubrication.
E. FLEXIBLE CONNECTORS

1. Flexible connectors for the drive motor and screw press junction boxes shall
be furnished by the installing Contractor such that all local electrical codes
are met.

F. SCREW PRESS MOTOR:

1. Provide inverter rated, severe duty motor, 1.15 SF, NEMA Premium
Efficiency, cast iron frame with manufacturer’s standard, corrosion resistant,

epoxy finish.
2. Minimum screw press motor requirements of (480v/3 phase)
G. SCREW

1. Screw Shell: Stainless steel, Type 304.

2. Helical flight welded to screw shell: Stainless steel Type 304 flight.

3. The screw shall be supported at the discharge by a radial bearing.
H. SCREENS

1. Type 304 stainless steel panels with punched holes.
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.  SHOWER HEADERS
1. Type 304 stainless steel pipe, fittings and shower nozzles.

2. Shower headers shall be provided along the entire length of the drum set,
beneath the headbox, and along the edge of the filtrate pan on the discharge
end.

3.  Shower headers shall be stationary and remain in a fixed position. Moving or
rotational showers within the wetted, sludge dewatering area or underneath
the press covers are not permitted.

J. DRUM ASSEMBLY

1. Drum configuration shall allow maintenance work in the screw press flight
area without removal of the screw from the press.

K. BACK PRESSURE CONE
1. Pneumatic or motorized control of back pressure cone movement is not

acceptable. Back pressure cone will be free of electrical and air connection
requirements.

L. PRESS ASSEMBLY

1. Screw press assembly shall be such that clearances around the entire
perimeter of the unit for maintenance work shall not exceed 36 inches.

M. SURFACE PREP & COATINGS

1. Surface preparation of carbon steel surfaces on the screw press and
flocculation tank shall be in accordance with SSPC-SP6 standards and shall
be coated as follows:

a. Prime Coat: 5 mils of Carboline 890, or approved equal.
b. Top Coat: 2 mils of Carboline 890, or approved equal (if outdoors &
exposed to direct sunlight), 5 mils (if indoors or covered outdoors)

2. Motor and gearbox for the screw press shall be prepared and coated with
the manufacturer’'s standard surface preparation, prime coat and top coat for
corrosion resistance.

2.6 FLOCCULATION TANK
A. FLOCCULATION TANK
1. Wetted parts shall be constructed of 304 stainless steel throughout.

2. Flocculation tank shall be designed for a retention time of 2 minutes under
the average design flow rate. The inlet of the tank shall be located at the
bottom of the tank and conditioned sludge shall overflow from the discharge
pipe located near the top of the tank. Provide 6-inch discharge pipe stub with
flexible rubber hose sleeve connection.

3. Flocculation tank shall be supplied complete with an agitator. The agitator
speed shall be adjusted manually at the flocculation tank.

4. Flocculation tank, agitator, and agitator drive shall be designed to handle the
entire flow capacity range of the screw press.

5. Motor for the drive shall be a minimum 1.0 hp, 480 v / 3-phase unit. Motor
shall have an aluminum cast frame. Motor efficiency will be 82% or greater.
Motor bearings shall be 6306-2Z-J-C3-K08 or equal on the drive end and
6205-2Z-J-C3-K08 or equal on the fan end.
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6. Provide split flocculation tank cover with a hinged inspection port. Include a
4-inch pipe stub vent connection on the fixed portion of the cover.

7. Motor and gearbox for the flocculation tank shall be prepared and coated
with the manufacturer’s standard surface preparation, prime coat and top
coat for corrosion resistance.

8. Polymer mixing valves, other mixing energy apparatus or piping
configurations that does not allow for full view and testing of flocculated
material by the operator is not acceptable.

2.7 MADE-DOWEN POLYMER PUMP
A. MANUFACTURER
1. This pump to be used in conjunction with the existing dry polymer system.
B. DESCRIPTION

1. Pump shall be heavy duty, positive displacement, progressing cavity type.
The pump shall be cradle mounted to permit the suction port to be rotated to
any angle perpendicular to the centerline of the pump. Suction and
discharge connections shall be 125 pound flat faced ANSI cast iron flanged.

C. HOUSING

1. Suction and discharge housings are to have smooth flow characteristics and
be manufactured from GG25 cast iron. The housings shall be drilled and
tapped NPT connections that can be used for the installation of pressure
gauges/switches or for a drain.

D. SURFACE PREPARATION & COATINGS

1. All surfaces shall be prepared and shop painted with the manufacturer’'s
standard system.

E. ACCESSORIES

1. To prevent damage through dry running the pump stator is to be provided
with thermal dry running protection, including the control module for
installation in the local control panel of the dewatering skid.

2.8 SLUDGE FEED PUMP
A. MATERIALS/EQUIPMENT
1. Pump Type: Heavy-duty rotary lobe, horizontal pumps, or approved equal.

2. All equipment shall be designed and built for 24-hour continuous service at
any and all points within the specified range of operation, without
overheating, and without excessive vibration or strain. Pump design shall
allow run dry for a temporarily period of time, without damage to the pump,
or its internals. Pumps must have design option to integrate a dry running
protection in the rotor case in terms of unlikely very long period of dry
running.

3. The pumping units required under this section shall be complete. All parts
shall be so designed and proportioned as to have liberal strength, stability,
and stiffness and to be especially adapted for the service to be performed.
Ample room for inspection, repairs and adjustment shall be provided.
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4. Mechanical equipment, including drives and electric motors shall be supplied
and installed in accordance with applicable OSHA regulations. The noise
level of the pumps shall not exceed 85 dBA measured 3 meters from the unit
under free field conditions.

Performance Requirements:

1. There shall be no significant vibration or change in vibration and noise level
over the entire listed range of operating conditions of the pumping system.

2.  Maximum motor speed shall not exceed 1800 rpm.
Pump Construction
1. Pump Housing:

a. The pump housing shall be constructed of aluminum and manufactured
from a single casting. Suction and discharge flanges shall be 150 Ib.
ANSI flanged and integral to the pump housing.

2. Front Cover:

a. The pumps shall be provided with a removable front cover made of
lightweight aluminum or stainless steel. When the front cover is removed
this will allow for full access to the pump from flange to flange. Front
covers that give partial access to the housing and not complete access
from flange to flange will not be acceptable.

3. Rotors:

a. The pump shall be fitted to eliminate dead areas and the possibility of
fibrous material to become entrapped.

4. Shafts:

a. The shafts shall be constructed of carbon steel or stainless steel and be
appropriately sized to ensure a smooth operation and concentric
positioning on the rotors.

b. The shafts shall be non-wetted at all points and sealed from the pumped
liquid.
5. Bearings:

a. Each shaft shall be supported by heavy-duty angular contact ball
bearings. The bearings must be housed in a separate bearing housing
and shall be sealed for life. Pumps that require the bearings to be oil
lubricated are not acceptable.

6. Mechanical Seals:
a. Each pump shall be supplied with single cartridge mechanical shaft seal.

b. Mechanical seals must be mounted to an integrated rotor sleeve and
positioned with the seal faces directly in the flowpath through the pump
chamber.

7. OSHA approved guards shall be furnished over all belt drives and couplings.
Pump Manufacturer
1. Manufacturer: NETZSCH TORNADO® T2, or approved equal.
SCREW CONVEYOR CV-001
1. Manufacturer:
a. FKC Co., LTD. or approved equal.
2. MATERIALS
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a. Wetted Parts: Stainless Steel, Type 304, unless otherwise indicated.
b. Troughs and inlet chute: 10 gauge.

c. Covers: 10 gauge.

d. Drive and end plates: 3/8-inch minimum.

Support Legs: 304 stainless steel.

Wear Liners: UHMW, 1/2-inch thickness, 1 color.

Other parts: Coated carbon steel or stainless steel.

Miscellaneous hardware, including bolts, nuts, and washers in the wetted
area: 18-8 Stainless steel.

SPIRAL FLIGHTING

1.

2.

Design spiral flighting to convey material without a center shaft and designed
with the stability to prevent distortion and jumping in the trough.

Spiral Flights to be concentric.

DRIVE SYSTEM

1.

3.

4,

The drive units shall be hollow shaft-mounted, roller-bearing gear motor
rated a minimum AFMA Class Il, single or double reduction or triple
reduction.

Drive finish shall be severe duty wash-down surface protection finish as
provided by manufacturer.

Drive system shall consist of an electric motor as required to provide full load
capacity and also to withstand the full starting torque of the system.

Screw speed shall be electronically controlled by means of a motor starter in
a NEMA 4X enclosure.

TROUGH AND LINERS

1. Construction shall be of U-trough design with gasketing at each trough
flange.

2. Trough end plates shall be 3/8-inch minimum, removable, with wastepack
seal at drive end.

3. Provide each conveyor with a 2-inch NPT drain outlet at the lowest end of
the conveyor.

Inlet Chute

1. Purpose: Convey the dewatered cake from the screw press discharge box to
the inlet trough of the shaftless screw conveyor.

2. Construct wall and flange for connection to conveyors.

3. Provide chute with external body reinforcing stiffeners as required.

4. Provide chute with both the interior and exterior surfaces smooth, free from
sharp edges, burrs, and projections, and with all welds ground smooth and
all edges and corners rounded.

5. No part of the chute shall come in contact with the screw press drive, screw,
flight, nor interfere with normal operation of the screw press.

6. Bolt hole pattern for fastening to screw press to match pattern at bottom of

screw press discharge box. Bolts and washers for this connection included
with shaftless screw conveyor.
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J.  Support Structure

1. All required legs shall be manufactured in carbon steel and hot dipped
galvanized to ASTM 123 standards or stainless steel.

K. Freeze prevention

1. Conveyor components that are installed outside and in contact with sludge
shall be protected from freezing conditions.

2. Protection shall include electric heat tape and insulations. Both the electric
heat tape and the insulation shall be outside rated for industrial applications.

3. A NEMA 4X microprocessor shall be used to monitor temperatures and
regulate conveyor temperatures to minimize electrical use.

L. INSTRUMENTATION AND CONTROLS

1. All electrical equipment shall conform to applicable standard of NEMA and
the NEC.

a. Both power and control equipment shall be insulated for not less than
600 volts even though operating voltages may be lower.

2. Shaftless screw conveyor motor shall have power control from a motor
starter housed in the screw press vendor control panel.

3. Shaftless screw conveyor manufacturer shall provide motion sensor probe
as follows:

a. Manufacturer: Siemens Strans WM100 or equal:
(1) 115VAC, 50/60 Hz, 7 VA.
(2) Measuring Principle is a distribution of a magnetic field.
(3) 1 SPDT Form C Dry relay contact with fail safe operations.
(4) Type NEMA 4X, 6, IP67 enclosure rating.

4. Shaftless screw conveyor manufacturer shall provide emergency pull-cords
and safety switches CV-ES-001 as follows:

a. Manufacturer: Omron STI or equal:
(1) Housing: Heavy-duty painted zinc-based die-cast alloy.
(2) Indicator: Glass-filled nylon.
(3) Switch color: Yellow body, blue reset button.
(4) Switch lockout on cable pulled and cable slack.
(5) Cable-status indicator on switch lid.
(6) 6A @120 VAC, 3A @ 240 VAC.
(7) 2 N.C. direct-operating safety contacts.
(8) 1 N.O. direct-opening auxiliary contacts.
(9) IP67 enclosure type for switches.

(10) All cables, eyebolts, hooks, springs and clips necessary to run pull
cords down both sides of the conveyor.

M. LOCAL CONTROL PANEL
1. Dewatering control panel

a. Screw press manufacturer shall provide the dewatering control panel,
PLC and field instrumentation for the dewatering system.
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2. Operation documentation

a. Within 180 days of Contract Notice to Proceed, screw press
manufacturer shall provide a detailed written description of the modes of
operation, interlocking and process control requirements for use by the
Contractor, sufficient for proper operation of the dewatering system.

N. PLC

1. The PLC will be programmed by the screw press manufacturer. PLC shall be
Allen Bradley CompactLogix.

2. Screw press manufacturer is responsible to direct all programming changes
required to meet the system performance standards.

O. INTERFACE
1. The HMI for will be programmed by the screw press manufacturer.

2. Screw press manufacturer shall provide all programming and screens
required for display, setpoints, alarms and parameter ranges.

P. CONTROL PANEL
1. The Local Control Panel shall include a minimum of the following:

a. NEMA 4X Stainless Steel Enclosure.

b. Variable Frequency Drive, AB Powerflex 525, for the Screw Press Motor.

c. Variable Frequency Drive, AB Powerflex 525, for the Sludge Feed Pump.

d. 3% Impedance Line Reactor for each VFD.

e. Motor starter for the Conveyor.

f. 460V/120V Transformer for 120V/1ph & 24VDC power supply for
Polymer Makedown System and Instrumentation listed in paragraph 2.6.

g. Surge Protector, 480VAC 3-Phase Delta; 47 to 63 Hz.

h. Surge Arrestor, Pluggable type, 150VAC/DC, Square D.

Ethernet Switch, 8-port.

j.  Mushroom Head, Red, Process Stop Push Button.

k. NEMA 4X Air Conditioner, 200 BTU, Through-Mount, EIC Solutions.

2.9 INSTRUMENTATION
Q. HEADBOX LEVEL TRANSMITTER

1. Screw press manufacturer shall provide a pressure sensing type or radar
level indicating transmitter.

LEVEL SENSOR
Operating Temperature Range: -25 to 200 deg C.
Measure Range -0.73 — 14.5 PSI
Process Connection 2” DIN 32676
. Output 4 — 20 mA
R. HI-LEVEL SWITCH

1. MANUFACTURER

a. Manufacturer: Warrick 3E2C or equal.
2. MATERIAL

SIEGRE AN
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a. Stainless Steel electrodes, V4" diameter.
b. Junction Box & Electrode Mounting Assembly: stainless steel.
3. STANDARD RELAY

a. 10 A resistive at up to 120 VAC, 8-pin socket to be installed in screw
press local control panel.

S. SLUDGE FEED PUMP DRY RUN PROTECTION
1. MANUFACTURER
a. Manufacturer: OMRON or equal
2. DESCRIPTION

a. Model PT100-E5CSV or equivalent consisting of an RTD probe and
temperature controller.

b. A Resistance Temperature Detector (RTD) shall be mounted on the
housing of the sludge feed pump to measure the temperature of the
stator. A temperature controller with a high temperature switch shall be
provided and installed in the screw press control panel.

c. When the pump is running and a no sludge flow state occurs, the
temperature of the stator in the pump will rise until the high temp setpoint
is reached as programmed in the temperature controller. The screw
press local control panel will shut the pump down and cause an alarm to
occur.

T. SOLENOID VALVES
1. MANUFACTURER
a. Manufacturer: ASCO Red Hat or equal
2. DESCRIPTION
a. Slow Closing Solenoid Valves, ASCO 8221GXXX or equivalent.
b. Pilot operated, normally closed.

c. Brass Body, NMR disc, PTFE & MBR Seals, 305SS Core Tube, 430FSS
Core & Plugnut, 302SS Springs, & copper shading coil.

d. 120V/1ph, 6.1 watts, Class F Coil Insulation.
e. 125 psi max differential pressure.
f. 150 deg. F maximum fluid temperature

2.10 SPARE PARTS
A. Provided:

1. CONTRACTOR shall provide, along with the shop drawings, a list of the
manufacturer’'s recommended spare parts for the specified equipment. The
list shall include a description of each spare part, current pricing, and
expected delivery time for each part.

2.11 ANCHOR BOLTS

Anchor bolts for anchoring the screw press and ancillary equipment to a rigid foundation
will be sized by the screw press Manufacturer and provided by the Contractor.

37



2.12 FINISHES

It is the intent of these specifications that equipment, support and accessories be
furnished factory shop-primed and finish-painted. Equipment and appurtenances shall
be prepared and coated with the manufacturer’s standard surface preparation, prime
coat and top coat for corrosion resistance Priming and finish painting shall be as
recommended by manufacturer and shall be suitable for describe if applicable (e.g.,
corrosive atmosphere, high temperature, outdoor operation). Touchup paint shall be
provided by manufacturer.

PART 3-EXECUTION

3.1 INSTALLATION

A.

B.

O

Install products in accordance with manufacturer’s instructions and approved
submittals.

The Contractor shall provide all hardware and accessories required for
installation.

Anchor bolts are to be sized by Manufacturer and provided by Contractor.
Manufacturer’s Field Services.
1. Include the following:

a. Inspection and Functional/Operational Testing: One trip with 3 days
service.

b. Performance Testing/Training: One trip with 2 days service.

2. Additional trips resulting from failed tests shall be the sole responsibility of
the manufacturer.

3.2 PERFORMANCE TESTING

A.

Performance tests shall be run on the screw press dewatering equipment at the
site after installation is completed and after successful completion of all field
mechanical and electrical performance tests. The performance tests shall be
conducted by the equipment manufacturer's field representative. OWNER's
operating personnel will assist in the performance tests. CONTRACTOR shall
schedule performance tests with OWNER to minimize the impact on plant
operations. CONTRACTOR shall give OWNER natification prior to any
performance tests. Tests will be withessed by OWNER.

The performance test will involve up to eight (8) hours of continuous operation
at the specified design sludge feed rate for two days within one week. The actual
duration may be limited by the quantity of sludge available at the time of the test.
The performance test results shall be used to prove compliance with the
specified performance requirements including:

1. Minimum dewatered sludge cake percent solids.
2. Maximum polymer dosage rate.
3.  Minimum solids recovery.
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C.

D.

Calculations to determine the solids recovery efficiency of the screw press
dewatering equipment shall be determined according to the following formula:

% Recovery = C (F-E) x 100
F (C-E)

As part of commissioning the equipment, but prior to performance test, screw press
dewatering equipment manufacturer shall optimize the centrifuge operation.
Commissioning shall includeconducting tests to select polymer for performance
testing and making all adjustments to the equipment required to meet the
performance testing requirements. CONTRACTOR shall also test, start-up, and
provide training on all interconnected systems required to operate dewatering
system prior to performance testing.

Where:

C = % Cake Solids (Total Solids) (expressed as decimal)
F = % Feed Solids (Suspended Solids) (expressed as decimal)
E = % Pressate Solids (Suspended Solids) (expressed as decimal)

Calculations to determine the polymer usage rate in Ib polymer/ton dry
solids shall be determined according to the following formula:

Polymer Dosage = 2,000 (P) p
(F)f

P = Polymer Rates, gpm

p = Polymer Concentration, %

F = Sludge Feed Rates, gpm

f = Sludge Feed Solids Concentration, %

Screw press dewatering equipment manufacturer shall prepare a detailed test
procedure for review by OWNER prior to scheduling the performance tests.
Procedures shall include forms for data collection, a description of all sample
collection methods, and required analyses. Essentially, steady state operation
shall be maintained throughout each test.

The screw press dewatering equipment shall achieve compliance with specified
performance requirements. Final results of all tests will be determined by
averaging the results of individual tests performed during the test period.
Acceptable performance will not be required during periods when the influent
sludge characteristics are outside the specified conditions.

Laboratory tests shall be performed by an independent testing laboratory
acceptable to OWNER and be paid for by CONTRACTOR. Costs for laboratory
tests and any other costs associated with the laboratory tests shall be the
responsibility of CONTRACTOR. Costs for all chemicals, including polymer and
all other costs associated with the commissioning and performance testing of the
screw press, shall be the responsibility of the equipment manufacturer. Samples
shall be taken as follows at approximately one hour intervals during the test:

1. Influent Solids: The suspended solids concentration of the feed sludge.

2. Influent Volatile Suspended Solids: The volatile suspended solids
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concentration of the feed sludge.

3. Dewatered Cake Solids: The percent total solids concentration of the
dewatered sludge discharged from the screw press.

4. Pressate Solids: The suspended solids concentration of the pressate
discharged from the screw press dewatering equipment.

5. OWNER may collect and analyze duplicate samples for verification
purposes.

A complete solids balance shall be developed by the screw press manufacturer
from flow metering of influent sludge, polymer feed, dewatered sludge and
pressate together with the solids concentration tests. Solids balance calculations
shall be used to verify the accuracy of the measured quantities. Polymer feed
rates, in pounds of active polymer per dry ton of solids in feed sludge, shall be
measured and recorded during the performance test. Polymer consumption shall
be determined by measuring the polymer pump feed rate and the polymer
concentration level. The consumption rate shall be measured and recorded at
least four times during each performance test.

Should the equipment fail to achieve the specified performance requirements,
CONTRACTOR shall modify the equipment as necessary and repeat the test.
Costs of modifying equipment, providing additional equipment and all retesting
shall be borne by CONTRACTOR. Modifications shall be completed within 60
days of performance testing. Should the equipment fail to meet the specified
performance requirements after retesting, the equipment shall be rejected and
shall be replaced by CONTRACTOR with acceptable equipment at no additional
cost to OWNER.

CONTRACTOR shall prepare a formal test report, including all laboratory
analysis reports, all measured flows, all measured power and polymer
consumption rates, the solids balances and the percent recovery. Submit six hard
copies and an electronic PDF copy of the report to OWNER. Reports shall be
tabbed and bookmarked.

END OF SECTION
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MEASUREMENT AND PAYMENT

MP-1 GENERAL

A.

It is the intention of this section of the specifications to set forth the
method of measurement and payment for that part of the work on the
Contract Documents that will be directly paid for at the price bid per
unit of measure.

All the work to be performed under this contract will be paid for at the
lump sum or unit prices stated in the proposal of the accepted
BIDDER. Unit price payments will be based upon the measurement
of installed items and lump sum shall constitute full compensation for
all labor, materials, tools, equipment and incidentals required to
complete the work, as described in accordance with the Contract
Documents. Any material, equipment or operation not specifically
mentioned, however, required for proper completion of the work shall
be considered to be incidental to the unit price pay item to which it
pertains.

Quantities listed in the bid form are estimated and are not guaranteed.
Estimated quantities indicated only for convenience in comparing bids.
Payment will be made for actual quantities constructed or installed, be
they more or less than those listed unless otherwise indicated; said
guantities being measured and determined as follows.

No adjustments shall be made to unit prices listed on the bid form, for
the measured and determined actual quantities constructed or
installed, be they more or less than the estimated quantity.

The CONTRACTOR shall provide temporary walks, fencing,
barricades or other protective measures as necessary to ensure the
safety of the public traversing the construction site. Equipment storage
areas and material stockpiles shall be located on sites provided by the
CONTRACTOR with due regard to location, appearance, and hazard
potential to the traveling public.

Temporary construction entrance, temporary surfacing or any interim
construction necessary shall be maintained by the CONTRACTOR at
all times and shall be constructed of a material approved by the City
Engineer. This work shall be subsidiary to other bid items.

MP-2 MOBILIZATION

A.

"Mobilization" shall be measured as a lump sum and shall include
contractor profit and overhead, mobilization, access to site, installation
and maintenance of construction entrance, utility coordination and
misc. appurtenant items necessary for the construction of the
improvements.
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MEASUREMENT AND PAYMENT

Payment shall be made at the contract lump sum price bid as shown
in the proposal for “Mobilization”. Payment shall be full compensation
for furnishing all materials, labor, equipment, tools, supplies, traffic
control, mobilization and incidental related items necessary for
mobilization.

MP-3 REMOVAL OF EXISTING BELT PRESS & EQUIPMENT

A. “REMOVAL OF EXISTING BELT PRESS & EQUIPMENT” shall be

measured as a lump sum for the project includes, but is not limited to,
the dewatering, cleaning, hauling and relocating for storage of existing
belt press equipment.

. Payment shall be made at the contract lump sum price bid as shown

in the proposal. Payment shall be full compensation for furnishing all
labor, equipment, proper removal, and relocation of existing belt press
to Owner’s designated location, and all appurtenant work as described
in the Contract Documents.

MP-4 INSTALLATION OF SCREW PRESS DEWATERING EQUIPMENT

A. “INSTALLATION OF SCREW PRESS DEWATERING EQUIPMENT”

shall be measured as a lump sum for the project includes, but is not
limited to, the delivery, installation, set up and testing.

. Payment shall be made at the contract lump sum price bid as shown

in the proposal. Payment shall be full compensation for furnishing all
labor, equipment, proper installation, set up, testing, all appurtenant
work as described in the Contract Documents.

MP-4 EFORCE ACCOUNT

A.

The Force Account Item shall be used, at the discretion of the City
Project Manager, as a contingency for any unexpected issues.

Payment for work under this item shall be paid for on an extra work
basis not to exceed the contract set price for “Force Account.” Before
the extra work is performed, the Contractor shall submit his proposed
price for approval by the Project Manager, and shall have received the
written approval of the City Project Manager for the proposed extra
work.
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G'GARDNER

PROPOSER’S AFFIDAVIT

PROJECT # __WW1901

This completed Proposer’s Affidavit form must be submitted with the Proposer’s Bid and will become a
part of any agreement that may be awarded. This Proposer’s Affidavit must be signed by an authorized
representative. If the Proposal Signature Form is not signed by an authorized representative or
submitted with the proposal, the proposal is considered non-responsive.

Please type or print:

Legal Name of Person, Firm or Corporation:

Address:

City/State/Zip:

Contact Person:

Phone: Email;

Federal ID #:

Type of Organization: O Individual O Small Business 0 Non-profit
O Partnership O Corporation O Joint Venture

Attach copies of all such licenses, permits or certificates issued to the business entity.

The undersigned person by his/her signature affixed hereon warrants that:

A. He/she is an officer of the organization.

B. He/she has been specifically authorized to offer a bid in full compliance with all requirements,
and conditions, as set for in this Invitation for Bid.

C. The Proposer complies with all of the requirements of the Bid.

D. The Proposer certifies all products and services in the bid meet or exceed all requirements of
this specification as set forth in the Bid and that all exceptions are clearly identified.

E. He/she received the following addenda to the Invitation to Bid (indicate number and date of

each): Addendum No.: Dated:
Addendum No.: Dated:
Addendum No.: Dated:
Authorized Signature: Date:
(Title)
Subscribed and sworn to before me this day of ,20__ by
(seal, if any)

(Signature of Notary Public)

My commission expires:
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BID FORM

G'GARDNER PROJECT #WW1901

All Bid Pricing is to be in accordance with all General Conditions, Special Conditions, and Minimum
Specifications as stated within this Request for Bid. Failure to complete the following form(s) shall result
in your Bid being deemed non-responsive and rejected without any further evaluation.

Bid Tabulation -
No. Iltem Qty. | Unit Unit Price Cost
1 | Mobilization 1 LS
2 | Removal of Existing Belt Press & Equipment 1 LS
3 | Installation of Screw Press Dewatering Equipment 1 LS
4 | Force Account 1 LS $10,000.00 $10,000.00
Subtotal:

TOTAL BID (BDP BELT PRESS REPLACEMENT AT KILL CREEK WRRF, Project WW1901)

Authorized Signature: Date:

Name and Title:

Subscribed and sworn to before me this day of ,20__ by

(seal, if any)

(Signature of Notary Public)

My commission expires:

44



G'GARDNER

BIDDER’S QUALIFICATION STATEMENT

PROJECT # __WW1901

1. The name, address, telephone number/fax number/email address of the bidder.

Name:

Address:

Phone/Fax/Email:

2. Years in business

3. List of contractors owned equipment available for this project. Attach as separate submittal,
if necessary.

4. List of equivalent type projects within the last four (4) years. Attach as separate submittal, if
necessary.

i.  Name of Client: Date of Project:

Contact Person: Phone:

Description of Project:

ii. Name of Client: Date of Project:

Contact Person: Phone:

Description of Project:

iii.  Name of Client: Date of Project:

Contact Person: Phone:

Description of Project:
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5. List of person(s) who will supervise and be available to perform the work on this project and
the number of years’ experience.

Role: Names: Years Experience:
Project Manager:
Superintendent:
Foreman:

Other Personnel:

6. List of Proposed Major Subcontractors:
Each bidder shall enter in the space provided the name(s) of major subcontractors the
bidder proposes to employ and the type of work the subcontractor will perform. A major
subcontractor is defined as a subcontractor whose subcontract constitutes approximately
five (5) percent or more of the total contract price.

Subcontractor Address Phone # Type/Scope of Work

7. Such additional information as will assist the City in determining whether the bidder is
adequately prepared to fulfill the contract. Attach a separate submittal, if necessary.

The undersigned hereby authorizes and requests any person, firm or corporation to furnish any
information requested by the City in verification of the recitals comprising this statement of
bidder’s qualifications.

Authorized Signature: Date:
(Title)

Subscribed and sworn to before me this day of ,20__ by

(seal, if any)

(Signature of Notary Public)

My commission expires:

46



G'GARDNER

SUBCONTRACTOR’S QUALIFICATION STATEMENT

PROJECT # __WW1901

Please fill out a form for each subcontractor the contractor proposes to employ. Copy this form if
additional forms are required and attach as separate submittals to the Proposal.

1. The name, address, telephone number/fax number/email address of the Subcontractor.

Name:

Address:

Phone/Fax/Email:

2. Years in business

3. List of Subcontractors owned equipment available for this project. Attach as separate

submittal, if necessary.

necessary.

i Name of Client:

Contact Person:

Description of Project:

List of equivalent type projects within the last four (4) years. Attach as separate submittal, if

Date of Project:

Phone:

ii. Name of Client:

Contact Person:

Description of Project:

Date of Project:

Phone:

iii. Name of Client:

Contact Person:

Description of Project:

Date of Project:

Phone:
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5. List of person(s) who will supervise and be available to perform the work on this project and
the number of years’ experience.

Role: Names: Years experience:
Project Manager
Superintendent
Foreman:

Other Personnel:

6. Such additional information as will assist the City in determining whether the bidder is
adequately prepared to fulfill the contract. Attach a separate submittal, if necessary.

The undersigned hereby authorizes and requests any person, firm or corporation to furnish any
information requested by the City in verification of the recitals comprising this statement of
subcontractor’s qualifications.

Authorized Signature: Date:
(Title)

Subscribed and sworn to before me this day of ,20__ by

(seal, if any)

(Signature of Notary Public)

My commission expires:
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G'GARDNER

CERTIFICATE OF NONDISCRIMINATION
MANDATORY PROVISIONS

PROJECT # __WW1901

K.S.A. § 44-1030(a) provides that every contract for or on behalf of the City of Gardner, Kansas for
the construction, alteration or repair of any public building or public work or for the acquisition of
materials, equipment, supplies or services shall contain provisions by which the contractor agrees
to the following:

(1)

(2)

(3)

(4)

(5)

that the contractor shall observe the provisions of the Kansas Act Against Discrimination
and shall not discriminate against any person in the performance of work under the present
contract because of race, religion, color, sex, disability, age, national origin or ancestry;

that in all solicitations or advertisements for employees, the contractor shall include the
phrase, "Equal Opportunity Employer,” or similar phrase as approved by the state
commission;

that if the contractor fails to comply with the manner in which the contractor reports to the
state commission in accordance with the provision of K.S.A. § 44-1031 and amendments
thereto, the contractor shall be deemed to have breached the present contract and it may
be canceled, terminated or suspended, in whole or in part, by the City of Gardner;

that if the contractor is found guilty of a violation of the Kansas Act Against Discrimination
under decision or order of the state commission which has become final, the contractor
shall be deemed to have breached the present contract and it may be canceled, terminated
or suspended, in whole or in part, by the City of Gardner; and

that the contractor shall include the provisions of K.S.A. 8 44-1030(a) subsections (1)
through (4) in every subcontract or purchase order so that such provisions will be binding
upon such subcontractor or vendor.

The provisions of K.S.A. § 44-1030(a) shall not apply to a contract entered into by a contractor: (1)
who employs fewer than four (4) employees during the term of such contract; or (2) whose
contracts with the City of Gardner cumulatively totals $5,000 or less during the same fiscal year.

By signing this Certificate of Nondiscrimination, contractor acknowledges inclusion of the
requirements of K.S.A. 44-1030(a) in the base contract and in all subcontracts.

DATE:

Contractor/Principal

By:

Signature

CORPORATE SEAL

(Official Title of Signer)
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G'GARDNER

NONCOLLUSION AFFIDAVIT OF PRIME BIDDER

PROJECT # __WW1901

STATE OF )
COUNTY OF )
, being first duly sworn deposes and says that:
(1) He is of , the

Bidder that has submitted the attached Bid;

(2) He is fully informed respecting the preparation and contents of the attached Bid and of all
pertinent circumstances respecting such Bid;

(3) Such Bid is genuine and is not a collusive or sham bid,;

(4) Neither the said Bidder nor any of its officers, partners, owners, agents, representatives,
employees of parties in interest, including this affiant, has in any way colluded, conspired,
connived, or agreed, directly or indirectly with any other Bidder, firm or person to submit a
collusive or sham Bid in connection with the Contract for which the attached Bid has been
submitted or to refrain from bidding in connection with such contract, or has in any manner,
directly or indirectly, sought by agreement or collusion or communication or conference with
any other Bidder, firm or person to fix the price or prices or cost element of the Bid price or
the Bid price of any other Bidder, or to secure through any collusion, conspiracy, connivance
or unlawful agreement any advantage against the City of Gardner, KS or any person
interested in the proposed Contract;

(5) The price or prices quoted in the attached Bid are fair and proper and are not tainted by any
collusion, conspiracy, connivance or unlawful agreement on the part of the Bidder or any of
its agents, representatives, owners, employees, or parties in interest, including this affiant.

By:

Name:

Title:

Bidder:

Subscribed and sworn to before me this day of , 20 by

(seal, if any)

(Signature of Notary Public)

My commission expires:
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G'GARDNER

BID BOND
PROJECT # WW1901

KNOW ALL MEN BY THESE PRESENTS, that as
Principal, hereinafter called the Principal, and a
corporation duly organized under the laws of the State of as Surety, hereinafter
called the Surety, are held and firmly bound unto the City of Gardner Kansas, as Obligee,
hereinafter called the Obligee, in the sum of Dollars
$ ), for the payment of which sum well and truly to be made, the said Principal

and the said Surety, bind ourselves, our heirs, executors, administrators, successors and assigns,
jointly and severally, firmly by these presents.

WHEREAS, the Principal has submitted a bid for the following project:
PROJECT: BELT PRESS REPLACEMENT AT KILL CREEK WRRF, WW1901

NOW THEREFORE, if the Obligee shall accept the bid of the Principal and the Principal shall enter
into a Contract with the Obligee in accordance with the terms of such bid, and give such bond or
bonds as may be specified in the bidding or Contract Documents with good and sufficient surety for
the faithful performance of such Contract and for the prompt payment of labor and material
furnished in the prosecution thereof, or in the event of the failure of the Principal to enter such
Contract and give such bond or bonds, if the Principal shall pay to the Obligee the difference not to
exceed the penalty hereof between the amount specified in said bid and such larger amount for
which the Obligee may in good faith contract with another party to perform the Work covered by
said bid, then this/her obligation shall be null and void, otherwise to remain in full force and effect.

Signed and sealed this/her day of , 20
[SEAL] [Contractor/Principal]
[Title]
ATTEST:
[Secretary]
[Surety Company]
[SEAL]
By:

[Attorney-in-fact]
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G'GARDNER

MAINTENANCE BOND

PROJECT # WW1901

KNOW ALL MEN BY THESE PRESENTS:

That we, as the "Principal,” hereinafter referred to as
"Contractor,” and as and hereinafter
referred to as the "Surety,” a corporation organized under the laws of the State of

and authorized to transact business in the State of Kansas, are held and firmly
bound unto the CITY OF GARDNER, KANSAS hereinafter referred to as "City," in the penal sum of
Dollars ($ ) for the
payment of which sum, well and truly to be made, we hereby bind ourselves, our heirs, executors,
administrators, successors and assigns, jointly and severally, firmly by these presents:

THE CONDITIONS OF THIS BOND are such that:

WHEREAS, Contractor has executed a written Agreement, including the Contract Documents, with
City to construct certain improvements referred to as BELT PRESS REPLACEMENT AT KILL
CREEK WRRF, WW1901, more particularly described in the Agreement and the Contract
Documents dated , 20___, the Agreement and the Contract
Documents are made a part hereof by reference as if fully set out herein.

The Contractor, upon completion of the Agreement and upon acceptance by the City of Gardner, in
accordance with the Contract Documents, approved plans and specifications with no unacceptable
deviations thereof, has agreed to guarantee and maintain the construction and installation,
including all materials and workmanship, for the period of two years beginning on the date that
each City so accepts said work, said date being the formal acceptance date.

The said Surety, for value received, hereby stipulates and agrees that no change, extension of
time, alternation or addition to the terms of the Agreement or other Contract Documents,
Specifications and Plans, to the work to be performed thereunder, or the specifications
accompanying the same, shall in any way effect its obligation on this bond, and it does hereby
waive notice of any such change, extension of time, alteration or addition to the terms of the
contract or to the specification. Surety further agrees that any person to whom there is due any
sum for labor or material furnished, as herein before stated, or said person’s assigns, may bring
action on this bond for the recovery of said indebtedness; PROVIDED, that no action shall be
brought on said bond after twenty-four (24) months from the completion of said public
improvements.

NOW, THEREFORE, if Contractor has constructed and completed or caused to be constructed
and completed the entire improvement in strict compliance with the Agreement and Contract
Documents, including all documents incorporated therein, between City and Contractor, and all
applicable laws, rules, and regulations such as, but not limited to, those set forth in the Code of the



City including the Minimum Standards for the Design and Construction of Streets, Sanitary Sewers,
Water Lines, and Storm Drainage Improvements, completed to the satisfaction of the City Engineer
and with such materials and in such manner that the same shall endure without need of repairs or
maintenance for a period of (2) two years from and after the completion and acceptance by City’s
governing Body; and if said improvement shall actually endure without the need of repairs or
maintenance for the period of (2) two years from and after the completion and acceptance thereof
as aforesaid, then this obligation shall be null and void.

PROVIDED, that if the improvement requires repairs or maintenance within such (2) two year
period then this obligation shall remain in full force and effect and Contractor and the Surety shall
be responsible for the prompt payment of the penal sum to the City for such repairs and/or
maintenance including any incidental costs associated therewith, including but not limited to the
costs of consultants and/or engineering investigations, testing, analysis and any other costs
incurred to determine the cause of defect and/or the necessary repair and maintenance and
attorney fees incurred in collection of this Maintenance Bond.

PROVIDED, FURTHER, that if said Contractor fails to duly and faithfully guarantee and maintain

said work, the Surety will pay for the same in any amount not exceeding the amount of this
obligation, together with interest as provided by law.

Signed and sealed this day of , 20

[Contractor/Principal]

[SEAL]
[Title]
[Surety Company]
[SEAL]
By:
[Attorney-in-fact]
By:

[Kansas Agent]

(Accompany this Bond with Attorney-in-Fact's authority from the surety company certified to include
the date of the bond.)



G'GARDNER

PERFORMANCE BOND

PROJECT WW1901

KNOW ALL MEN BY THESE PRESENTS that we, the undersigned of
, as Principal, hereinafter referred to as the "Contractor,” and
, a corporation organized under the laws of the State of
, and authorized to transact business in the State of Kansas,
hereinafter referred to as the “Surety,” are held and firmly bound unto the CITY OF GARDNER,
KANSAS hereinafter referred to as "City,” in the penal sum of
Dollars ($ ), lawful money of the United States
of America, for the payment of which sum, well and truly to be made to the City of Gardner,
Kansas, we bind ourselves, our heirs, executors, administrators, successors and assigns, jointly
and severally by these presents:

THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH THAT:

WHEREAS, the above bonded Contractor, has on the day of , 20
executed a written Agreement with the City for furnishing in a good, substantial and workmanllke
manner all construction labor, materials, equipment, tools, transportation, superintendence, and
other facilities and accessories, for and in connection with the satisfactory and timely
performance of all Work and construction of certain improvements referred to as BELT PRESS
REPACEMENT AT KILL CREEK WRRF, WW1901, more particularly designated, defined and
described in the Agreement and the Contract Documents, and in accordance with the
Specifications and Plans and other Contract Documents thereto; a copy of said Agreement is
attached hereto and made a part hereof.

NOW THEREFORE, if said Contractor shall and will, in all particulars promptly and faithfully
perform and abide by each and every covenant, condition, and part of said Agreement, and the
Conditions, Specifications, Plans and other Contract Documents hereto attached or by reference
made a part hereof, according to the true intent and meaning in each case, and said
improvements shall be constructed and completed in strict accordance with the Contract
Documents, conditions, specifications, plans and other documents, and if said Contractor shall
replace all defective parts, material and workmanship for a period of five (5) years after
acceptance by the City, then this obligation shall be and become null and void; otherwise it shall
remain in full force and effect.

PROVIDED, if said Contractor fails in any particulars to duly and faithfully observe, perform and
abide by each and every covenant, condition, and part of the said Agreement and the Conditions,
Specifications, Plans and other Contract Documents, thereto attached, or, by reference made a
part thereof, according to the true intent and meaning in each case, or if said Contractor shall fail
to replace all defective parts, material and workmanship for a period of five (5) years after
acceptance by the City then the surety will pay the costs to complete the project and/or the costs
to repair any defective parts for the period of five (5) years after acceptance, and any other
damages incurred by the owner in procuring completion and/or repair, such amount not
exceeding the amount of this obligation, together with interest as provided by law.

PROVIDED FURTHER, that if the said Contractor fails to duly pay for any labor, materials,
sustenance, provisions, provender, gasoline, lubricating oils, fuel oils, greases, coal, equipment
and tools consumed or used in said work, groceries and foodstuffs, and all insurance premiums,
compensation; liability and otherwise, or any other supplies or materials used or consumed by
such Contractor or his, their, or its subcontractors in performance of the Work contracted to be
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done, the Surety will pay the same in any amount not exceeding the amount of this obligation,
together with interest as provided by law.

PROVIDED, FURTHER, that the said Surety, for value received, hereby stipulates and agrees that
no change, extension of time, alteration, or addition to the terms of the Agreement, or Contract
Documents or the Work to be performed hereunder, or the Specifications, plans or other
documents accompanying the same, shall in any way affect its obligations on this Performance
Bond and it does hereby waive notice of any change, extension of time, alteration, or addition to
the terms of the Agreement, or Contract Documents or to the Work, or to the Specifications, plans
and other documents.

PROVIDED FURTHER, that it is expressly agreed that the bond shall be deemed amended
automatically and immediately, without formal and separate amendments hereto, upon
amendment to the Agreement not increasing the contract price more than fifty percent (50%), so
as to bind the Contractor and the Surety to the full and faithful performance of the Agreement so
amended. The term “amendment,” wherever used in this bond, and whether referring to this bond
or the Agreement, shall include any alteration, addition, extension, or modification of any character
whatsoever.

IN TESTIMONY WHEREOF, the said Contractor has hereunto set his/her hand, and the said
Surety has caused these presents to be executed in its name; and its corporate seal to be
hereunto affixed by its attorney-in-fact duly authorized thereunto so to do on this, the day
of , 20

[Contractor/Principal]

[SEAL]
[Title]
[Surety Company]
[SEAL]
By:
[Attorney-in-fact]
By:
[Kansas Agent]
NOTES:
1. Date of bond must not be prior to date of contract.
2. If Contractor is partnership, all partners should execute bond.
3. Surety companies executing bonds must appear on the Treasury Department’s

most current list (Circular 570 as amended) and be authorized to transact business
in the State of Kansas.

4, Accompany this bond with Attorney-in-Fact’'s Authority from the surety company
certified to include the date of the bond.
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G'GARDNER

STATUTORY PAYMENT BOND

PROJECT WW1901

KNOW ALL MEN BY THESE PRESENTS:

THAT we, the undersigned, of ,
hereinafter referred to as “Contractor’”, and a corporation
organized under the laws of the State of , and authorized to transact business
in the State of Kansas, as “Surety”, are held and firmly bound unto the State of Kansas, in the
penal sum of Dollars ($ ), lawful money of the United
States of America, for the payment of which sum well and truly to be made, we bind ourselves,
or heirs, executors, administrators, successors and assigns, jointly and severally by these
presents.

THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH THAT:

WHEREAS, the above bonded CONTRACTOR has, on the day of

, 20 , entered into an Agreement with the City of Gardner, Kansas, for

furnishing all tools, equipment, materials and supplies, performing all labor and constructing

Project: BELT PRESS REPLACMENT AT KILL CREEK WRRF, described in the attached

Agreement, Contract Documents, Specifications, Plans, and other documents on file in the
office of the City Clerk of Gardner, Kansas.

NOW, THEREFORE, if the CONTRACTOR and his SUBCONTRACTORS shall pay all
indebtedness incurred for supplies, materials, or labor furnished, used or consumed in
connection with, or in, or about the construction or making of, public improvements, including
gasoline, lubricating oils, fuel oils, greases, coal, and similar items used or consumed directly in
furtherance of such improvements described in the above-mentioned Agreement and Contract
Documents, this obligation shall be void; otherwise it shall remain in full force and effect.

PROVIDED, that the Surety, for value received, hereby stipulates and agrees that no
change, extension of time, alteration, or addition to the terms of the Agreement and the Contract
Documents or to the work to be performed thereunder, or the Specifications or Plans
accompanying the same, shall in any way affect its obligation on this bond, and it does hereby
waive notice of any such change, extension of time, alteration, or addition to the terms of the
Agreement, Contract Documents or to the Specifications or Plans.

PROVIDED FURTHER, that the surety agrees that any person to whom there is due any
sum for supplies, materials, or labor, as herein before stated, or his assigns, may bring an
action on this bond for the recovery of the indebtedness; PROVIDED, that no action shall be
brought on the bond after six (6) months from the completion of said public improvements.
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PROVIDED FURTHER, that it is expressly agreed that this bond shall be deemed
amended automatically and immediately, without formal and separate amendments hereto,
upon amendment to the Agreement not increasing the contract price more than fifty percent
(50%), so as to bind the Contractor and the Surety to the full and faithful performance of the
Agreement as so amended. The term “amendment,” wherever used in this bond and whether
referring to this bond or the Agreement shall include any alteration, addition, extension or
modification of any character whatsoever.

IN TESTIMONY WHEREOF, the CONTRACTOR has hereunto set his hand, and said
surety has caused these presents to be executed in its name, and its corporate seal to be

affixed by its attorney-in-fact duly authorized to do so at on this, the day of
, 20
[SEAL] [Contractor/Principal]
[Title]
[Surety Company]
[SEAL]
By:

[Attorney-in-fact]

By:
[Kansas Agent]
NOTE:
1. A Statutory Bond is required only in connection with a Contract exceeding one hundred thousand
dollars ($100,000) in accordance with K.S.A. 60-1111 as amended.
2. Contractor shall be responsible for seeing to it that this Statutory Bond is filed with the Clerk of

the District Court for Johnson County, Kansas.

3. Date on bond must not be prior to date of contract.

4, If Contractor is partnership, all partners should execute bond.

5. Surety companies executing bonds must appear on the Treasury Department’s most current list
(Circular 570 as amended) and be authorized to transact business in the State of Kansas.

6. Accompany this bond with Attorney-in-Fact’'s Authority from the surety company certified to

include the date of the bond.
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G’gﬁRDNER

PROPOSER’S AFFIDAVIT

PROJECT # _ WW1901

This completed Proposer’s Affidavit form must be submitted with the Proposer’s Bid and will become a
part of any agreement that may be awarded. This Proposer’s Affidavit must be signed by an authorized
representative. If the Proposal Signature Form is not signed by an authorized representative or
submitted with the proposal, the proposal is considered non-responsive.

Please type or print:

Legal Name of Person, Firm or Corporation: (\/‘(065\@(\[1 MW\J CMHD{U{Sl !gﬂ L

Address: 6[)\ S. By KVe

City/State/Zip: ODL\LNV\WS RS W28

Contact Person: _ & () _ | v

Phone: 8\\‘0- quo,LlSﬂ Email: elgsg(Q h&\_@ﬂxﬂlﬁ‘ufs.(om

Federal D#  HA-UA§53

Type of Organization: O Individual 0O Small Business 01 Non-profit
0 Partnership # Corporation 0 Joint Venture

Attach copies of all such licenses, permits or certificates issued to the business entity.

The undersigned person by his/her signature affixed hereon warrants that:
A. He/she is an officer of the organization.
B. He/she has been specifically authorized to offer a bid in full compliance with all requirements,
and conditions, as set for in this Invitation for Bid.
C. The Proposer complies with all of the requirements of the Bid.
D. The Proposer certifies all products and services in the bid meet or exceed all requirements of
“this specification as set forth in the Bid and that all exceptions are clearly identified.
k.. He/she received the following addenda to the Invitation to Bid (indicate number and date of
each): Addendum No.: 1  Dated: |\.)H-zeot0
Dated:

Addendum Ng.:
AddW : /1(&1:
Authorized Signature:‘/ )4 /7 Date: |2-2- 72020
U7 T (Titte) TV €T fregiden -
Subscribed and sworn to before me this ZM day of _Decemloer 202 by Mave SC[L

Q QAL M/\-' (seal, if any)

(Sigriatire of Notary Public)
My commission expires: 0 l‘% “’3

sy
—

P, | KAYLEE MANN

C | o[le3
STATEOE@SAs_lF\_Ay AP EXP. _

[ASATalE =2
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BID FORM

G'GARDNER

PROJECT #WW1901

All Bid Pricing is to be in accordance with all General Conditions, Special Conditions, and Minimum
Specifications as stated within this Request for Bid. Failure to complete the following form(s) shall result
in your Bid being deemed non-responsive and rejected without any further evaluation.

Bid Tabulation -
' No. _ item Qty. | Unit Unit Price Cost |
| 1 | Mobilization - 1 1S | jge0®™ | /0,000%
2 | Removal of Existing Belt Press & Equipment _ 1 LS | /o0 ago_‘”: 10,000~
3 | Installation of Screw Press Dewatering Equipment 1 | LS L/I'Z,ooogﬁ 412, 000
4 | Force Account - 1 LS $10,000.00 | $10,000.00
| Subtotal: | 447 oo™

TOTAL BID (BDP BELT PRESS REPLACEMENT AT KILL CREEK WRRF, Project WW1901)
o0
447, 00022~

//7 //}/ Z
Authorized Signature%/ //% / Date: \l— 1-7620

Name and Title:_ {(\\(Y\( S@\\' ?fés\‘cxeﬂ}’

Subscribed and sworn to before me this 2

!Z_lﬁ.\u Ma

(Signatiire of Notary Public)

My commission expires: \0 l% 'ZS

day of ece mber

(seal, if any)
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1
Sl PUB(/p!

KAYLEE MANN

“abls |l
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STATE OFKANSASIMY Appt. EXPU _




G'GA RDNER

BID BOND

PROJECT # WW1901

KNOW ALL MEN BY THESE PRESENTS, that  Crossland Heavy Contractors, Inc. as
Principal, hereinafter called the Principal, and Fidelity and Deposit Company of Maryland a
corporation duly organized under the laws of the State of __lllinois as Surety, hereinafter
called the Surety, are held and firmly bound unto the City of Gardner Kansas, as Obligee,
hereinafter called the Obligee, in the sum of ***Five Percent of Amount Bid*** Dollars
% 5% ), for the payment of which sum well and truly to be made, the said Principal
and the said Surety, bind ourselves, our heirs, executors, administrators, successors and assigns,
jointly and severally, firmly by these presents.

WHEREAS, the Principal has submitted a bid for the following project:
PROJECT: BELT PRESS REPLACEMENT AT KILL CREEK WRRF, WW1901

NOW THEREFORE, if the Obligee shall accept the bid of the Principal and the Principal shall enter
into a Contract with the Obligee in accordance with the terms of such bid, and give such bond or
bonds as may be specified in the bidding or Contract Documents with good and sufficient surety for
the faithful performance of such Contract and for the prompt payment of labor and material
furnished in the prosecution thereof, or in the event of the failure of the Principal to enter such
Confract and give such bond or bonds, if the Principal shall pay to the Obligee the difference not to
exceed the penalty hereof between the amount specified in said bid and such larger amount for
which the Obligee may in good faith contract with another party to perform the Work covered by
said bid, then this/her obligation shall be null and void, otherwise to remain in full force and effect.
——

Signed and sealed thisther 2nd__ day of December , 2020.

Crossland Heavy tra 74 /?B/O 350, %s KS 66725

o [SEAL] [doﬁtracﬂon/Prmmpal]
Mavic Sl Pregden +
[Tiie]
ATTEST:

T e
—Hal &
[Secretary] tholly Lhod #$

Fidelity and Deposit Company of Maryland
1299 Zurich Way, 5th Floor, Schaumburg, IL 60196

[Surety CQmpa/w}

By: C/{‘:(/ﬂk_;‘: .I“L/

/[Attornéy-in- Carolyn J. Johnson

[SEAL] \\
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Haray,

ZURICH AMERICAN INSURANCE COMPANY
COLONIAL AMERICAN CASUALTY AND SURETY COMPANY
FIDELITY AND DEPOSIT COMPANY OF MARYLAND
POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS: That the ZURICH AMERICAN INSURANCE COMPANY, a corporation of the State of New
York, the COLONIAL AMERICAN CASUALTY AND SURETY COMPANY, a corporation of the State of Illinois, and the FIDELITY
AND DEPOSIT COMPANY OF MARYLAND a corporation of the State of Illinois (herein collectively called the "Companies"), by
Robert D. Murray, Vice President, in pursuance of authority granted by Article V, Section 8, of the By-Laws of said Companies, which are
set forth on the reverse side hereof and are hereby certified to be in full force and effect on the date hereof, do hereby nominate, constitute,
and appoint 8. Mark WILKERSON, Kelly E. KIMMEL, Morgan DEWEY, Monica F. DONATELLI, Debra L. WALZ, Carolyn J.
JOHNSON and Katherine I. BREIT, all of Overland Park, Kansas, EACH, its true and lawful agent and Attomney-in-Fact, to make,
execute, seal and deliver, for, and on its behalf as surety, and as its act and deed: any and all bonds and undertakings, and the execution
of such bonds or undertakings in pursuance of these presents, shall be as binding upon said Companies, as fully and amply, to all intents and
purposes, as if they had been duly executed and acknowledged by the regularly elected officers of the ZURICH AMERICAN INSURANCE
COMPANY at its office in New York, New York., the regularly elected officers of the COLONIAL AMERICAN CASUALTY AND
SURETY COMPANY at its office in Owings Mills, Maryland., and the regularly elected officers of the FIDELITY AND DEPOSIT
COMPANY OF MARYLAND at its office in Owings Mills, Maryland., in their own proper persons.

The said Vice President does hereby certify that the extract st forth on the reverse side hereof is a true copy of Article V, Section 8, of
the By-Laws of said Companies, and is now in force.

IN WITNESS WHEREOF, the said Vice-President has hereunto subscribed his/her names and affixed the Corporate Seals of the said
ZURICH AMERICAN INSURANCE COMPANY, COLONIAL AMERICAN CASUALTY AND SURETY COMPANY, and
FIDELITY AND DEPOSIT COMPANY OF MARYLAND, this 12th day of June, 2019.

AT,

P,
-,

o)

o
£

ATTEST:

ZURICH AMERICAN INSURANCE COMPANY

COLONIAL AMERICAN CASUALTY AND SURETY COMPANY
FIDELITY AND DEPOSIT COMPANY OF MARYLAND

B;’_ Robert D. Murray
Vice President

By: Dawn E. Brown
Secretary

State of Maryland
County of Baltimore

On this 12th day of June, A.D. 2019, before the subscriber, a Notary Public of the State of Maryland, duly commissioned and qualified, Robert D,
Murray, Vice President and Dawn E. Brown, Secretary of the Companies, to me personally known to be the individuals and officers described in and who
executed the preceding instrument, and acknowledged the execution of same, and being by me duly sworn, deposeth and saith, that he/she is the said officer of
the Company aforesaid, and that the seals affixed to the preceding instrument are the Corporate Seals of said Companies, and that the said Corporate Seals and
the signature as such officer were duly affixed and subsecribed to the said instrument by the authotity and direction of the said Corporations.

IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed my Official Scal the day and year first above written.

1,

,”r.
%0
b, .

Cm%_a .M

Constance A. Dunn, Notary Public
My Commission Expires: July 9, 2023



R
CROSSLAND

HEAUY CONTRAGTORS

501 8. East Avenue
P.O. Box 350
Columbus, KS 66725
tel 620.429.1410

fax 620.429.2977

Corporate Resolution

BE IT RESOLVED: that at the monthly meeting of the Board of Directors of Crossland
Heavy Contractors, Inc., held on the 2nd day of December, 2016, the Board of Directors
did, by unanimous decision, authorize Mark Sell, Chris Walters, Justin Lillie, Dan
Thompson or Ivan Crossland, Jr. to sign on behalf of said Corporation all documents and
papers pertaining to the business of said Corporation,

All documents signed by Mark Sell, Chris Walters, Justin Lillie, Dan Thompson or Ivan
Crossland, Jr. on behalf of Crossland Heavy Contractors, Inc. shall be legally binding on
Crossland Heavy Contractors, Inc. and their successors and assigns

e 2%
ATTEST:M_#(_. e G
Holly Rhodes, Secretary

Mark Sell, Presndent
State of Kansas, County of Cherokee:

Before me, the undersigned Notary Public in and for the County and State aforesaid,
personally appeared Mark Sell, President of Crossland Heavy Contractors, Inc. a
corporation duly organized and existing in the State of Kansas, and he acknowledged the
same on behalf of said Corporation.

In witness thereof I have set my hand and affixed my seal this 2nd day of Dec. 2020.

el Mo

Notary Public

My Commission Expires: Lgl 29123

MY Plg, | KAYLEE MANN
< "
wl?ale

STATE OF KANSAS |My ABpL. Exp,

www . heavycontractors.com



STATE OF KANSAS

OFFICE OF
SECRETARY OF STATE
BILL GRAVES

@o all to fuhom these presents shall come, (ﬁreeﬁngzz

I, BILL GRAVES, Secretary of State of the state of
Kansas, do hereby Ceirlily that 7 am the castodian of
records of the State of Kansas relating to Corporations
and that I am the proper official to execute this
certificate.

I FURTHER CERTIFY THAT
CROSSLAND HEAVY CONTRACTORS, INC.

is a regularly and properly organized corporation undear
the laws of the state of KANSAS, having been incorporated
in Kansas on the 28th day of April, A.D. 1993

and has paid all fees and franchise taxes due this office
and is in good standing according to the records now on
file in the office of Secretary of State.

In testimony whereof:

I hereto set my hand and cause
to be affixed my official seal.
Done at the City of Topeka, this
27th day of May, A.D. 1993

-

BILL GRAVES
SECRETARY OF STA I

BY ,éé&léZ:, ,ékV' 4EZ‘4L~

ASSISTANTT SECRETARY OF STALE



G'GARDNER

CERTIFICATE OF NONDISCRIMINATION
MANDATORY PROVISIONS

PROJECT # __ WwW1901

K.S.A. § 44-1030(a) provides that every contract for or on behalf of the City of Gardner, Kansas for
the construction, alteration or repair of any public building or public work or for the acquisition of
materials, equipment, supplies or services shall contain provisions by which the contractor agrees
to the following:

(1

(2)

(3)

4)

(5)

that the contractor shall observe the provisions of the Kansas Act Against Discrimination
and shall not discriminate against any person in the performance of work under the present
contract because of race, religion, color, sex, disability, age, national origin or ancestry;

that in all solicitations or advertisements for employees, the contractor shall include the
phrase, "Equal Opportunity Employer," or similar phrase as approved by the state
commission;

that if the contractor fails to comply with the manner in which the contractor reports to the
state commission in accordance with the provision of K.S.A. § 44-1031 and amendments
thereto, the contractor shall be deemed to have breached the present contract and it may
be canceled, terminated or suspended, in whole or in part, by the City of Gardner;

that if the contractor is found guilty of a violation of the Kansas Act Against Discrimination
under decision or order of the state commission which has become final, the contractor
shall be deemed to have breached the present contract and it may be canceled, terminated
or suspended, in whole or in part, by the City of Gardner; and

that the contractor shall include the provisions of K.S.A. § 44-1030(a) subsections (1)
through (4) in every subcontract or purchase order so that such provisions will be binding
upon such subcontractor or vendor.

The provisions of K.S.A. § 44-1030(a) shall not apply to a contract entered into by a contractor: (1)
who employs fewer than four (4) employees during the term of such contract; or (2) whose
contracts with the City of Gardner cumulatively totals $5,000 or less during the same fiscal year.

By signing this Certificate of Nondiscrimination, contractor acknowledges inclusion of the
requirements of K.S.A. 44-1030(a) in the base contract and in all subcontracts.

DATE: \1-1-Zolo C ;YD‘SS\M\A Hmw (oot s, [ac.

CORPORATE SEAL N\ﬂﬂ( SCH Yé,S\cl.CVl',"

OfflClaI Title of Signer)
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G'GA RDNER

NONCOLLUSION AFFIDAVIT OF PRIME BIDDER

PROJECT # __ WW1901
STATE OF V)MSQS )
COUNTY OF _(C\nexolLex )
N\U‘( \C S(, H , being first duly sworn deposes and says that:
() Heis _ Q0 dany  of  (Crosslavd NCW} Lontrathig Juc , the

Bidder that has submitted the attached Bid;

(2) He is fully informed respecting the preparation and contents of the attached Bid and of all
pertinent circumstances respecting such Bid;

(3) Such Bid is genuine and is not a collusive or sham bid:

(4) Neither the said Bidder nor any of its officers, partners, owners, agents, representatives,
employees of parties in interest, including this affiant, has in any way colluded, conspired,
connived, or agreed, directly or indirectly with any other Bidder, firm or person to submit a
collusive or sham Bid in connection with the Contract for which the attached Bid has been
submitted or to refrain from bidding in connection with such contract, or has in any manner,
directly or indirectly, sought by agreement or collusion or communication or conference with
any other Bidder, firm or person to fix the price or prices or cost element of the Bid price or
the Bid price of any other Bidder, or to secure through any collusion, conspiracy, connivance
or unlawful agreement any advantage against the City of Gardner, KS or any person
interested in the proposed Contract;

(5) The price or prices quoted in the attached Bid are fair and proper and are not tainted by any
collusion, conspiracy, connivance or unlawful agreement on the part of the Bidder or any of

its agents, representatives, owners, employees, or W%ﬁ% this affiant.
By: 1. 7 /Z,
L= f =4

Name: May\L Sel|
Title: Pres de n¥
Bidder: _ (V0SSlawd] Uem@ (oMvacto rs , [nc .

Subscribed and sworn to before me this Z‘MA day of Decenber , 2020 by
Mave Sel|

KM (N—— (seal, if any)

(Signature of Notary Public)

GMLPUg, [ KAYLEE MANN
™ /(.‘:

My commission expires: @ [Zﬂ 23 ‘zﬁl'LZ

STATE OF KANSASlMV appicexp.
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| 'G'Gg RDNER

BIDDER’S QUALIFICATION STATEMENT

PROJECT # _ WW1901

1. The name, address, telephone number/fax number/email address of the bidder.
Name: _(‘N0ssland lieaug (onhvactors Jnc.
Address: 5D\ S. EAST PVE (olumbus KS (y(p72€
Phone/FaxiEmail: WO - (410 | Lp1oU 24-2117 [ €lowe@NaW(oithra Gors. comm

2. Years in business 9’1
3. List of contractors owned equipment available for this project. Attach as separate submittal,
if necessary.
See attasweol

4. List of equivalent type projects within the last four (4) years. Attach as separate submittal, if

necessary.
i.  Name of Client: (‘ﬂ«\‘ o Gavdoes Date of Project: 2.0 1%-2089

twat

Contact Person: Jp e (Y e hone:

Description of Project: Neww conceede wetwel fzlowbun o0 R Submarsipne
Quin(h, cddi¥on o 2 ngus Slovaersilibe PuntS, Longo ceplatimat, She grzelins,
SINe PN b Shee | tanic .

i.  Name of Client: Baord of (awtdhy (ommitioes of WsnCe Date of Project: 28 o

Contact Person: Redvide Dewn~%y Phone: A3- NS T

Description of Project: ¢ugauchion oF 2y gur (0006 £ 830 paption Bogn i VPV
() o fiva) Flow SPiMvBa Clarthy , 2R uts Runp Shetun,

ii.  Name of Client: weles Distvict No 1 oF bwmww Co Date of Project:  Zol'e

Contact Person: Hanter RariLes one:'."l13.8q5-58214

Description of Project: 1.5 -m\Wow gall,, ‘oe&! qads Crsy e menede

feServpy + BMGD B RONS  Uplung yieelts Side ooy | Secolis Japelfeapr~y
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5. List of person(s) who will supervise and be available to perform the work on this project and
the number of years’ experience.

Role: Names: ' Years Experience:

Project Manager. | Makt¢9pd (0 Yeavs
Superintendent: | e\ SLwwaidY © yenvs

Foreman:

Other Personnel: -

B

6. List of Proposed Major Subcontractors:
Each bidder shall enter in the space provided the name(s) of major subcontractors the
bidder proposes to employ and the type of work the subcontractor will perform. A major
subcontractor is defined as a subcontractor whose subcontract constitutes approximately
five (5) percent or more of the total contract price.

Subcontractor | Address Phone # Type/Scope of Work
I IZ.L . — 4ol 3""" 4‘0’\ S‘L é/ec_ir'”ﬂh (
Yales Bl Ine (octh KansSs city, M0 gt K- _z/z‘/;XZ‘B B (5% of Todal

7. Such additional information as will assist the City in determining whether the bidder is
adequately prepared to fulfill the contract. Attach a separate submittal, if necessary.

The undersigned hereby authorizes and requests any person, firm or corporation to furnish any

information requested by the City in verificati the recitals comprising this statement of
bidder’s qualifications. /// /
Authorized Signatu%fé/ Vi Date: _ |2-2-2oz0

fADVE Se\\ (‘T'|f|’e'j Presi dent

Subscribed and sworn to before me this 1N/ day of Decem bzg , 2020 by
Mavk Sell .

!_(g\./(& W~ (seal, if any)
(Signature of Notary Public) prey [ KAYLEE MANN
- , < - [
My commission expires: \ _Q "m 17/3 ﬁ&ﬁsw\w ?ﬁw

|STATE OF KANgAS M
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ategory/Equip#

fggregate Processing

CHC 26-1832
. CHC 34-1185
Air Compressor
CHe 17:1035
CHC 17-1831
(CHC 17-1989
CHC 17-2221
_CHC 18-0123
Backhoe
..CHC 06-0078
CHC 06-0781
CHC 06-0964
CHC 06-0994
CHC &-1774
Boom/Misc Truck
cHe 31369
Crane
CHC 39-1221
CHC 39-1284
CHC 35-1336
CHC 39-1428
CHC 39-1898
Dozer
CHC 05-0632
CHC 5-1266

CHC 5-1373

CHC 5-1969
CHC TestCHC1
Excavator

..CHC 07-0020
CHC 07-0262
CHC 07-0360
CHC 07-0663
CHC 07-1048
CHC 07-1061
CHC 07-1089
CHC 07-1244
CHC 07-1266
CHC 07-1343
CHC 07-1410_
CHC 07-1602
LHC 07:1701
CHC 07-1896
CHC 13-0012
CHC 13-0058
CHC 13-0211
CHC 13-0254
CHC 13-0425_

Current EMS Equipment Locations

Description

(2011) G12-3 Z SCREEN
(1988) BEDDING CONVEYOR,

_—Location

Crossland Heavy Contractors

KS YARD

... KSYARD: COLUMBUS YARD

.(2008) SULLAIR AIR 185 CFM AIR COMP

(2004) INGERSOL RAND 185 CFM COMP
(2005} INGERSOL RAND 185 CFM COMP_

(2006) AIR COMPRESSOR, IR 185 CFM

_COMPRESSOR, IR PORTABLE

CHCCONC; CHC CONCRETE
OK YARD

. .. 17K10WP: PUBLIC WHOLESALE WATER

16039SP: HAIKEY CREEK WWTP FLOW

.(2015) BACKHOE, CAT 420F (5 BCKTS, FORKS) _
(2012) BACKHOE, CAT 420F IT
(2013) BACKHOE, CAT 420FIT LA
(2015) BACKHOE, CAT 420F (5 BCKTS, FORKS)
(2001) NEW HOLLAND TRACTOR

..{2000) INT'L 4700-02 DUMPTRUCK

_17KS38IHOC: CENTRAL GREEN -SHELL BLDG
15AR34JEWD: HWY 264 - Pleasant Grove
18A0GUT: CRYSTAL FLATS WATER MAIN

KSYARD.

17AR25DSUC: Hog Wild Phase |l
—.KSYARD_

(2007) CRANE, TEREX HC165_
CRANE, GROVE RT875BXL
(2008) CRANE, KOBELCO 160TN
(2011) CRANE, TEREX HC80
‘CRANE, TEREX RTSS5

(2016) DOZER, CAT DSK W/GPS RIPPERS GPS
(2011) CAT D5K
(2003) CATDSN
(_200&) CAT D3G DOZER

Dozer, Testing only

(2013) EXCAVATOR, CAT 308E (CTCHT).
(2012) EXCAVATE)R, CAT 308D (C,TC)
(2012) EXCAVATOR, CAT 321 DL(CTC)_
{2012) EXCAVATOR, CAT SOSE (C,TC)
" (2012) EXCAVATOR, CAT 308 (C,TC)
{2013) EXCAVATOR, D 245 GLC { C) NO AUX
(2012) EXCAVATOR, DOOSAN DX300LC (GTC)
(2009) EXCAVATOR, CAT 308D {C,TC)
(2012) EXCAVATOR, CAT 312 EL (C)
(2013) EXCAVATOR, CAT 328DLCR (C,TC)
(2013) EXCAVATOR, CAT 321 (CTC)
(2012) EXCAVATOR, CAT 349EL C,TC)
(2012) EXCAVATOR, CAT 336 (CTC)
(2012) EXCAVATOR, CAT 305E (CTC)
*(2018) EXCAVATOR, CAT 305E (C/TC,2W4 BUCKETS)
(2012) !EXCAVATOR, CAT 308 (C,TC)
(2013) EXCAVATOR, CAT 329EL (CTC) _
(2017) EXCAVATOR, CAT 316F (C,TC)
(2017) EXCAVATOR, CAT 30SE (CTC,4W,4 BUCKETS)

— 17K10WP: PUBLIC WHOLESALE WATER

170K01ASLA: Holland Hall Student Comm

.. SJOK-05GPK: OSAGE PARKING GARAGE EREC

170245P: LYNN LANE WWTP HEADWORKS

- 17OK39CLFA: Expo Square Projects

. 16AR34ROWD: Hwy 62/102 Imp & 8th St Widening.

17015SD: FRED CREEK DRAINAGE
RogerRenn -

17K10WP: PUBLIC WHOLESALE WATER
99KSOLTEST: TESTING JOB FOR APP

_17005RD: NA ZONE 3004 _
17AR12TMAA: VBT Flight Centre
15AR34JEWD: HWY 264 - Pleasant Grove
17MO10BWCE: Hampton Inn - Crossroads
_OKYARD _ 2
16026RD: 36TH ST N & LEWIS AVE
170K251SUD: KCL Airpark .
17027RD: PAYNE COUNTY PEDESTRIAN
15AR34JEWD: HWY 264 - Pleasant Grove
18A06UT: CRYSTAL FLATS WATER MAIN
170155D: FRED CREEK DRAINAGE
16AR34ROWD: Hwy 62/102 Imp & 8th St Widening
17K10WP: PUBLIC WHOLESALE WATER
16026RD: 36TH ST N & LEWIS AVE
18MO03TBHD: Carthage Fire Station No.
16A16RD: MONTE NE ROAD REALIGNMENT
150K43RYEA: THE GATHERING PLACE
18A03UT: HOG WILD PHASE Il
15AR34JEWD: HWY 264 - Pleasant Grove.

Page: 1

EqCurLocRpt.pt
Status
_Status ~ Date
Avail 10/05/16
OnRent  03/12/18 L=
OnRent __05/02/16
00s 12/12/14
OnRent _02/05/18
OffRent 03/14/18
Assigned 04/12/17
OnRent  02/19/18
OnRent 02/24/17
OnRent  02/12/18
OnRent 02/19/18
inYard _ m1271-2/1w7“
mvrd 011218
OnRent  09/09/17
OnRent 03/07/18
OnRent  02/23/18
OnRent 03/15/18
OnRent __ 02/08/18
OnRent _ 11/21/17
OnRent 03/09/18
Al 03/16/18_
OffRent 03/24/18
OnRent  02/01/18
_ OnRent  03/02/18
OnRent 03/16/18
OnRemt  12/18/17
OnRent 03/14/18
InYard = 03/14/18
OnRent 01/16/18
OnRent _ 03/19/18
OnRent 02/16/18
OnRent  01/30/18
OnRent 03/07/18
OnRent  03/05/18
OnRent 09/15/17
_OnRent  01/02/18
OnRent 03/24/17
OnRent __03/23/18
OnRent 02/08/18
OnRent  01/24/18
OnRent 03/02/18
OnRent  01/03/18



. Current EMS Equipment Locations Page: 2

Crossland Heavy Contractors EqCurlLocRpt.pt
Status
ategory/Equip# _ Deseription Llocation e e e Status Date
Bxcavator _
CHC 13-0472 (2013) EXCAVATOR, CAT 320 EL (C,TC) 170265L: KAISER-CEDAR CREEK OffRent 03/21/18
CHC 13-0493 _ (2014) EXCAVATOR, ID210G(CTC)___ ____ __ 17KSS8CDAC: Air Capital North Hanger OnRent  02/14/18
CHC 13-0848 (2018) EXCAVATOR, CAT 308E (C,TC, 2W4 BUCKETS) 150K43RYEA: THE GATHERING PLACE OnRent 01/04/1_8
CHC 13-0857  (2017) EXCAVATOR, ID 350G (CTC) . 170155D: FRED CREEK DRAINAGE _ Sl OnRent  03/26/18
CHC 13-0902 (2012) EXCAVATOR CAT 308 (C, TC) 170K25]SUD KCL A|rpark OnRent 03/14/1.8
CHC 13-0950 _(2017) EXCAVATOR, CAT 305.5E(C,TC,4W,4 BUCKETS) 16AR34ROWD: Hwy 62/102 Imp & 8th St Widening OnRent _03/09/18
CHC 77-1250 (2005) CAT 345C HT EXCAVATOR 170245P: LYNN LANE WWTP HEADWORKS OnRent 02/05/18
_CHC7-1267  (2011) EXCAVATOR, CAT321DCIR (CTC)___ 16AR34ROWD: Hwy 62/102 Imp & 8th St Widening  OnRent_ 03/12/18
CHC 7-1291 (2008) EXCAVATOR, CAT 308 {C,TC) KS YARD Avail 01/26/18
_CHC 7:1511 __ (2011) EXCAVATOR, CAT 315DL (CTC) _ 170155D: FRED CREEK DRAINAGE OnRent  03/19/18
Fork Lifts -Straight Mast
CHC 36:0671.  (2009) FORKLIFT, INDUSTRIAL CASE 586G KSYARD R Al 01/18/16
CHC 36-1269 (2008) TAYLOR 36000# LIFT KS YARD InYard 05/01/17
CHC 36430 (2004) YALE FORKLIFT 5000LA __ KSYARD:COLUMBUSYARD __ __ ___ 00S _0S/17/16
CHC 36-1999 {2005) FORKLIFT, FG45T-6 tulsa shop Avail 02/26/18
srader B
CHC 08-0930 (2012) GRADER, JD 770GP 16AR34ROWD: Hwy 62/102 Imp & 8th St Widening OnRent 12/06/17
Light Plant il
CHC 43-1220 (2003) GENIE TML400 LIGHT PLANT KS YARD Avail 02/14/18
_CHC 431773 _(2005) GENIE TML O LIGHT PLANT_ KSYARD C mved_ 13/017
Loader
CHC 100220 (2015) LOADER, JD 204K WHEELED 16026RD: 36TH ST N & LEWIS AVE OnRent__01/02/18
CHC 10-0511 (2014) LOADER, WHEEL CAT 930K 17K10WP: PUBLIC WHOLESALE WATER OffRent 02/12/18
CHC 10:0671  (2014) LOADER, WHEEL CAT 930K _ 170155D: FRED CREEK DRAINAGE__ OnRent _ 02/06/18
CHC 10-0685 (2014) LOADER WHEEL CAT 930K 17A19UT: MCKEE FOQDS - SITE OffRent 03/12/18
CHC 100880 (2015) LOADER, WHEELED JD 544K 17A16RD: NW 3RD STREET PHASE Il oo OnRent  01/08/18
CHC 29-0124 {2015) LOADER, WHEEL JD 204K 18A07UT: STOCK SUPPLY OffRent 03/23/18
CHC 20.0315  (2015) LOADER, WHEELJD 204K 170305L: OKEENE WASTEWATER SYSTEM _ OnRent  03/12/18
CHC 29-1211 (2004) KOMATSU WA250L-5 WHEEL LOADER PREFAB OnRent 10/07/14
CHC 291248 (2006) KOMATSU WA250L5 WHEEL LOADER 170245P: LYNN LANE WWTP HEADWORKS OnRent  02/12/18
CHC 29-1297 (2007) KOMATSU 320-5L 16038LS: R.L. JONES LIFT STATION OnRent 09/08/17
CHC 291428 (2006) 963 CAT TRACKLOADER ik colbyMit  ___ _Ael_ 031518
CHC 29-1696 (2006) WA 250 5-L LOADER 160395P: HAIKEY CREEK WWTP FLOW OnRent 08/14/17
Pa;l_e—l:s.
CHC 28-0013 (2013) PAVER, BRIDGE ROLLER 16AR34ROWD: Hwy 62/102 Imp & 8th St Widening OffRent 07/12/17
CHC 280182 (2016) PAVER, GOMACO GP2600 CHCCONC: CHCCONCRETE OnRent _ 03/01/18
CHC 28-0191 TRIMMER/PLACER, GOMACO 9500 CHCCONC: CHC CONCRETE OnRent 03/01/18
CHC 280272 (2016) TEXTURE CURE MACHINE, TC00 CHCCONC: CHC CONCRETE OnRent_ _ 03/01/18
CHC 28-0722 (2017) PAVER, TRIPLE ROLLER TUBE CHCCONC: CHC CONCRETE OnRent 11/01/17
CHC 281851 CEDAR RAPIDS VR361 PAVER S YARD nvard _01/17/17
Roller
CHC 110137 __ (2011) ROLLER, CAT C544 5D 16AR3AROWD: Hwy 62/102 Imp & Bth St Widening  OnRent  09/07/17
CHC 11-0368 (2012) ROLLER, CAT CS44 SD 17029RD: MIDWEST CITY TRAIL OffRent 03/12/18
(CHC 11-0502  (2013) ROLLER, CATCS44SD_ _15AR34JEWD: HWY 264 - Pleasant Grove OnRent  05/31/17
CHC 11-1651 (2008) VOLVO SD70D 66" SOIL ROLLER 17AR33DSWL: Stock Supply OnRent 03/12/18
scissor Lift s
CHC 46-1550 (2014) SCISSOR LIFT, SKYJACK 3226 KS YARD InYard 01/26/16

CHC 46-1555 (2014) SCISSOR LIFT, SKYJACK 3226 KS YARD Avail_ 03/23/17



- Current EMS Equipment Locations Page: 3

Crossland Heavy Contractors EqCurlocRpt.pt
Status
ategory/Equip# _  Description _ e e o pilotatlon o : Status _ Date
P R TS S
CHC 20-0059 (2018) CAT 27SD SKIDSTEER TRACKED 17KS41MWUC Randy Curnow Colllswn Ce OnRent 02/08/18
CHC 200076 (2018) CAT 289D SKIDSTEER, TRACKED _ _170K25)5UD; KCL Airpark OnRent_ 12/26/17
CHC 20-0198 (2016) CAT 289D SKIDSTEER, TRACKED 17K10WP: PUBLIC WHOLESALE WATER OnRent ~11/-10/17
CHC 200299 (2016) CAT 289D SKIDSTEER, TRACKED. _17K02WP: PWWSD NO 25 CONTRACT OnRent  02/05/18
CHC 20-03_00 (2016) CAT 289D SKIDSTEER, TRACKED 17AR12TMAA: VBT Flight Centre OnRent 03/19/18
| CHC 200327 __(2017) CAT 289D SKIDSTEER, TRACKED 150K43RYEA; THE GATHERING PLACE. Onfent  01/08/18
CHC 20-0454 (2016) CAT 289D SKIDSTEER, TRACKED 15AR34IEWD: HWY 264 - Pleasant Grove OnRent 10/04/17
CHC 200762 (2017) CAT 289D SKIDSTEER, TRACKED 17005RD; NAZONE 3004 i OnRent _ 01/08/18
CHC 20-0857 (2018) CAT 289D SKIDSTEER, TRACKED 170K17BASA: Grove Dental OnRent 12/27/17
CHC 200866 (2018) CAT 289D SKIDSTEER, TRACKED _ © 150KA3RYEA: THE GATHERING PLACE OnRent  01/08/18.
CHC 20-1301 (2016} CAT 289D SKIDSTEER, TRACKED 170155D: FRED CREEK DRAINAGE OnRent 02/07/18
_.CHC 29.0206 ___(2015) CAT 289D SKIDSTEER, TRACKED _ 18ARO4ROVD: Project Mecury - Silgan OnRent  03/14/18 _
CHC 29-0240 (2015) CAT 289D SKIDSTEER, TRACKED 160K34RYMA: Osage Tulsa Casino OnRent 10/16/17
CHC 290893 __(2015) CAT 279D SKIDSTEER, TRACKED 16AL6RD: MONTE NE ROAD REALIGNMENT OnRent  11/09/16 _
CHC 29-1517 (2012) CAT 279C MULTI TERRAIN LOADER 16AR34ROWD: Hwy 62/102 Imp & 8th St Widening OnRent 11/28/17
CHC 291973 (2015) CAT 279D SKIDSTEER, TRACKED 17KSSINPLD: Emporia State University © omRent  12/15/17
french Equipment
[CHC 41:0015  (2008) ROCK HOPPER, 14 CY 170155D: FRED CREEK DRAINAGE OnRent  02/06/18.
CHC 41-0927 ROCK HOPPER, 2 CY KS YARD InYard
CHC 411144 (2009) ROCK HOPPER, GARBRO 2CY_ 17K10WP: PUBLIC WHOLESALE WATER_ OnRent ___01/25/18
CHC 41-1167 (2009) ROCK HOPPER, 2 CY KS YARD Avail
CHC 411458 ROCK HOPPER, 2 CY KS YARD dnvard 09221717
CHC 41-1569 (2010) ROCK HOPPER 6 CY KS YARD Avail
CHC 411965  (2013) ROCK HOPPER 2YD _ IR e
CHC 42-0001 (2015) TRENCH BOX MOD ALUM PANELS 18A03UT: HOG WILD PHASE It OnRent 02/28/18
_CHC 42.0002  (2010) ROCK HOPPER, GARBRO4CY KS YARD. . InYerd  01/25/18
CHC 42-0010 TRENCH BOX, 8 X 16, 4 IN WALL KS YARD InYard 10/06/16
CHC 420011  TRENCHBOX, 4X 20X 2X 1/4 (ONE PC) KsYARD 00s
CHC 42-0012 TRENCH BOX, 8 X 24, 6 IN WALL MO YARD [e]01 06/20/16
(CHC 420013 (2010) TRENCH BOX, 8 X 16, 4 IN WALL KSYARD Invard_ 01/16/18
CHC 42-0022 TRENCH BOX, 8 X 24, 4 IN WALL MO YARD [e]e} 06/20/16
CHC 42.0053  TRENCHBOX,BX 8, 4INWALL _ ___ MovaRD 005 06/20/16
CHC 42-0117 TRENCH BOX, 8 X 24, 8 IN WALL OK YARD InYard 10/31/16
CHC 42-0175 TRENCH BOX, 8 X 20, 4 IN WALL, KNIFE EDG KS YARD Invard  12/27/17 "
CHC 420210 BEDDING BOX, 15 CY KS YARD InYard 11/14/17
CHC 42.0255  TRENCH BOX, 16 X4, 4 INCH WAL KS YARD: COLUMBUS YARD oos
CHC 42-0323 TRENCH BOX, 8 X 24, 6 IN WALL KS YARD 00S
CHC 42:0328  (2005) TRENCH BOX, MANHOLE 8X12 KSYARD iz _inYard  01/16/18 i
CHC 42-0329 {2005) TRENCH BOX, MANHOLE 8X12 17A17PS: RIVERLYN WASTEWATER PUMP OnRent 08/12/17
CHC 42.0336_  TRENCH BOX, 8X8, 4IN WAL KS YARD 00s
CHC 42-0372 TRENCH BOX, 8X20, 6 IN WALL, KNIFE EDGE KS YARD InYard 12/27/17
(CHC 42-0383  (2014) TRENCH BOX, 8X 24 KS YARD 5 iverd  01/23/18
CHC 42-0478 (2010) TRENCH BOX, 8 X 8, 4 IN WALL KS YARD 00Ss
CHC 42.0481____TRENCHBOX, BX 24,6 IN WALL _ MOVARD _ 0os
CHC 42-0508 TRENCH BOX, 8 X 20, 4 IN WALL KS YARD 00s 06/14/16
CHC 42:0636  (2016) TRENCH BOX, MANHOLE, 10X 12 16038LS: R.L. JONES LIFT STATION Offfent  03/09/18
CHC 42-0637 TRENCH BOX, 8 X 16, 4 IN WALL KS YARD 00s

CHC 42-0666 TRENCH BOX, 12X 8, 4 INCH WALL KS YARD 00s



ategory/Equip#
Trench Equipment

Current EMS Equipment Locations
Crossland Heavy Contractors

Deseription_____

CHC 42-0680 TRENCH BOX, 8 X 16, 4 INCH WALL
CHC 420703 TRENCH BOX, BX 8,4 INCH WALL
CHC 42-0780 TRENCH BOX, 4 X 16, 4 INCH WALL
CHC 420846 TRENCH BOX, 4X 24, 6 INCH WAL
CHC 42-0847 BEDDING BOX, 12 CY
CHC 420880 (2014) TRENCH BOX, 8 X 24 6 IN WALL KNIFE EDGE
CHC 42-0925 TRENCH BOX, 8 X 16, 4 IN WALL
CHC 42-1013  (2000) TRENCHBOX, BX 16,4 NWALL
CHC 42-1176 (2005) TRENCH BOX, 4 X 16, 4_|N WALL
CHC 42-1197  (2009) TRENCHBOX, 8X 24, 4IN WALL
CHC 42-1208 (2010) TRENCH BOX 10 X 24
CHC 42-1281  TRENCHBOX,8X12,4INWALL
CHC 42-1553 (2009) TRENCH BOX, 8 X 24, 4 IN WALL
CHC 421554 (2005) TRENCH BOX, 8 X 20, 4 IN WALL KNIFE EDGE
CHC 42-1574 (2007) BEDDING BOX, 9 CY
CHC 421575 (2004) TRENCH BOX, 8X 20, 4 IN WAL
CHC 42-1637 (2016) TRENCH BOX, MANHOLE, 10X 12
CHC 421678 TRENCHBOX,8X20,4INWALL
CHC 42-1681 TRENCH BOX, 8 X 16, 4 IN WALL KNIFE EDGE
CHC 421712 (2007) TRENCH BOX, 8 X 16, 6 IN WALL
CHC 42-2013 TRENCH BOX, 4 X 24, 4 IN WALL
CHC 422473 MISER BOX (BEDDING BOX)
CHC 42-2481 TRENCH BOX, 8 X 24, 6 IN WALL BOX
CHC 42-2482 {2010) TRENCH BOX, 8 X 24, 6 IN WALL
CHC 42-2483 (2010) TRENCH BOX, 8 X 24, 6 IN WALL
CHC 42-2484  TRENCH BOX,8X24,4INWALL __
Water Pumps
_CHC 201442 (2008) 6" THOMPSON TRASH PUMP W/ TRAILER
CHC 20-1601 (2009) 6" PIONEER HYDRAULIC SUBMERSIBLE PUMP
CHC 201602 (2009) 8" PIONEER HYDRAULIC SUBMERSIBLE PUMP
CHC 20-1603 (2009} 12" PIONEER HYDRAULIC SUBMERSIBLE PUMP
CHC 20-1864

Water Trucks/Trailers
CHC 03-0794
CHC 23-1050
CHC 3-1365
CHC 4-9301
CHC 4-9731

(1999) 6" WACKER TRASH PUMP W/ TRAILER

{2006) TRUCK, WATER 2000 GAL
(2012) WATER TRAILER, 1050 GALLON
(2000) INTERNATIONAL WATER TRUCK

(2000) WATER TRAILER, LEDWELL 500 GALLON
(1999) WATER TRAILER, LEDWELL 500 GALLON _

Page: 4
EqCurLocRpt.pt

Status
...._..Location Status Date
KS YARD 00sS
KS YARD_ Gosie LM
KS YARD InYard 03/14/18
KSYARD_ = nvard  08/21/17
16038LS: R.L. IONES LIFT STATION OffRent 03/05/18
16038L: R.L, JONES LIFT STATION OffRent  03/09/18
MO YARD InYard
MOYARD T 005 _
KS YARD: COLUMBUS YARD InYard 01/03/18
KS YARD (= B Inverd _ 01/23/18 _
KS YARD InYard 05/10/16
. . 160395P: HAIKEY CREEK WWTP FLOW OnRent  12/11/17
KS YARD InYard 08/03/16
KSYARD i nYrd  11/06/17
KS YARD InYard 11/06/17
1603615: RL JONESLFT STATION._ OffRent  10/09/17
16038LS: R.L. JONES LIFT STATION OffRent 05/31/17
KS YARD. 00s
KS YARD inYard 01/16/18
KSYARD. Inverd _ 03/14/18
KS YARD InYard 04/27/17
KS YARD oos
16038LS: R.L. JONES LIFT STATION OffRent 03/09/18
_ 160395P: HAIKEY CREEK WWTP FLOW. OnRent  11/15/17
160395P: HAIKEY CREEX WWTP FLOW OnRent 11/15/17
KS YARD A _00s _
KS YARD nYerd  08/08/17
170K46RMWD: ODOT SSP-158C(116) COUNTY OnRent 01/08/18
KSYARD _ IR Al 02/16/18
170K46RMWD: ODOT SSP-158C(116) COUNTY OffRent 03/06/18
MO YARD Avail
150K43RYEA: THE GATHERING PLACE _ OnRent  03/07/18
KS YARD InYard 12/05/17
KSYARD nvard  03/22/18
16026RD: 36TH ST N & LEWIS AVE OnRent 03/08/18
17027RD: PAYNE COUNTY PEDESTRIAN OnRent  02/16/18



G'GARDNER

GARDNER, KANSAS
UTILITIES DEPARTMENT

Electric Administration Building
1150 E Santa Fe St
Gardner, KS 66030

PHONE (913) 856-0980

ADDENDUM NO. 1
BELT PRESS REPLACEMENT AT KILL CREEK WRRF
PROJECT ID: WW #1901

Bid Opening: 12:00 PM, December 2, 2020

The following changes and amendments are made a part of the Contract Documents for
the Belt Press Replacement at Kill Creek WRRF project. All other items and conditions
of the Plans and Contract Documents remain unchanged.

ADDENDA TO THE CONTRACT DOCUMENTS:

1. MAINTENANCE BOND: Replace pages 52 through 53 in entirety with attached
Maintenance Bond document.

CLARIFICATIONS

1. Pre-approval equal of proposed equipment:

To have additional equipment not listed RFP to be considered a pre-approved equal,
please provide documentation listed below to be reviewed. Upon completion of review,
documentation will be provided for any of the approved proposed equipment items.

Provide written confirmation that the proposed equipment will meet the following
expectations in the Special Conditions sections listed below. Where items differ in the
sections below, please submit a side by side comparison showing the items you are
requesting to be approved.

1.2 References
1.4 Warranty
1.5 Quality Assurance

2.3 SYSTEM DESIGN REQUIREMENTS:
A. Screw Press Minimum Performance Requirements

Belt Press Replacement at Kill Creek WRRF Addendum No. 1
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Type of Sludge
Digested
Feed Solids, % total solids (TS)
Discharge Solids, % TS
polymer addition
Design Inlet Capacity
105 GPM.

2.4 Screw Press

2.5 DRIVE SYSTEM

2.6 FLOCCULATION TANK

2.7 MADE-DOWEN POLYMER PUMP
2.8 SLUDGE FEED PUMP

2.9 INSTRUMENTATION

2.10 SPARE PARTS

2.11 ANCHOR BOLTS

2.12 FINISHES

3.1 INSTALLATION
3.2 PERFORMANCE TESTING

ATTACHMENTS

1.

Dated at Gardner, Kansas this November 18, 2020.

Maintenance Bond document.

Q) Zzm—

Municipal WAS or Aerobically

1.0% Total Solids or greater
15% Total Solids or higher+ with

560 Dry Lbs. / Hr., not to exceed

Utiliti€s Manager

A COPY OF THIS ADDENDUM SHALL BE ATTACHED TO THE PROPOSAL.

|| (8- 2020

AcknowledgeR?bt of endum by Bidder:

Signature of Bidder’

'Date

W S, Jresibent

Title

Company Name

Belt Press Replacement at Kill Creek WRRF
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- ((3'cArDNER

MAINTENANCE BOND

PROJECT # WW1901

KNOW ALL MEN BY THESE PRESENTS:

That we, as the ™"Principal,” hereinafter referred to as
"Contractor,” and as and hereinafter
referred to as the "Surety,” a corporation organized under the laws of the State of

and authorized to transact business in the State of Kansas, are held and firmly
bound unto the CITY OF GARDNER, KANSAS hereinafter referred to as "City," in the penal sum of
Dollars ($ ) for the
payment of which sum, well and truly to be made, we hereby bind ourselves, our heirs, executors,
administrators, successors and assigns, jointly and severally, firmly by these presents:

THE CONDITIONS OF THIS BOND are such that:

WHEREAS, Contractor has executed a written Agreement, including the Contract Documents, with
City to construct certain improvements referred to as BELT PRESS REPLACEMENT AT KILL
CREEK WRRF, WW1901, more particularly described in the Agreement and the Contract
Documents dated , 20 , the Agreement and the Contract
Documents are made a part hereof by reference as if fully set out herein.

The Contractor, upon completion of the Agreement and upon acceptance by the City of Gardner, in
accordance with the Contract Documents, approved plans and specifications with no unacceptable
deviations thereof, has agreed to guarantee and maintain the construction and installation,
including all materials and workmanship, for the period of two years beginning on the date that
each City so accepts said work, said date being the formal acceptance date.

The said Surety, for value received, hereby stipulates and agrees that no change, extension of
time, alternation or addition to the terms of the Agreement or other Contract Documents,
Specifications and Plans, to the work to be performed thereunder, or the specifications
accompanying the same, shall in any way effect its obligation on this bond, and it does hereby
waive notice of any such change, extension of time, alteration or addition to the terms of the
contract or to the specification. Surety further agrees that any person to whom there is due any
sum for labor or material furnished, as herein before stated, or said person’s assigns, may bring
action on this bond for the recovery of said indebtedness; PROVIDED, that no action shall be
brought on said bond after twenty-four (24) months from the completion of said public
improvements.

NOW, THEREFORE, if Contractor has constructed and completed or caused to be constructed
and completed the entire improvement in strict compliance with the Agreement and Contract
Documents, including all documents incorporated therein, between City and Contractor, and all
applicable laws, rules, and regulations such as, but not limited to, those set forth in the Code of the



City including the Minimum Standards for the Design and Construction of Streets, Sanitary Sewers,
Water Lines, and Storm Drainage Improvements, completed to the satisfaction of the City Engineer
and with such materials and in such manner that the same shall endure without need of repairs or
maintenance for a period of (2) two years from and after the completion and acceptance by City's
governing Body; and if said improvement shall actually endure without the need of repairs or
maintenance for the period of (2) two years from and after the completion and acceptance thereof
as aforesaid, then this obligation shall be null and void.

PROVIDED, that if the improvement requires repairs or maintenance within such (2) two year
period then this obligation shall remain in full force and effect and Contractor and the Surety shall
be responsible for the prompt payment of the penal sum to the City for such repairs and/or
maintenance including any incidental costs associated therewith, including but not limited to the
costs of consultants and/or engineering investigations, testing, analysis and any other costs
incurred to determine the cause of defect and/or the necessary repair and maintenance and
attorney fees incurred in collection of this Maintenance Bond.

PROVIDED, FURTHER, that if said Contractor fails to duly and faithfully guarantee and maintain
said work, the Surety will pay for the same in any amount not exceeding the amount of this
obligation, together with interest as provided by law.

Signed and sealed this day of , 20
[Contractor/Principal]
[SEAL]
[Title]
[Surety Company]
[SEAL]
By:

[Attorney-in-fact]

By:

[Kansas Agent]

(Accompany this Bond with Attorney-in-Fact's authority from the surety company certified to include
the date of the bond.)



UTILITY ADVISORY COMMISSION STAFF REPORT DiscuUssION ITEM #1
MEETING DATE: JANUARY 7, 2021
STAFF CONTACT: GONZ GARCIA, UTILITIES DIRECTOR

AGENDA ITEM: Project Updates — Hillsdale Water Treatment Plant Expansion

Background:

Staff will discuss the current developments of the Hillsdale Water Treatment Plant expansion
project.



UTILITY ADVISORY COMMISSION STAFF REPORT DiscussION ITEM #2
MEETING DATE: JANUARY 7, 2021
STAFF CONTACT: GONZ GARCIA, UTILITIES DIRECTOR

AGENDA ITEM: 2020 4" Quarter Electric Outage Report

Background:

Electric staff responded to 11 outages affecting 128 customers:
e 5 caused by equipment failures,
e 1 caused by animals,
e 5 caused by other reasons.

The average workday response time was 18 minutes and the average workday length of
outage was 1 hour and 30 minutes.

The average after-hours response time was 43 minutes and the average after-hours
length of outage was 1 hour and 36 minutes.

The overall average response time was 31 minutes and the overall average length of
outage was 1 hour and 21 minutes.

Attachment Included:

o 2020 4" Quarter Electric Outage Report



Electric Outage Summary

12/30/2020
Report Dates Between 10/1/2020 and 12/30/2020
3:38 PM
EQ - Equipment, TR - Trees, AN - Animals, SM - Storms, DO - Damage By Others, OT - Other
Date Time Date of Time of Date Time # Customers Response Repair
WO # Location Reported Reported Arrival Arrival Complete Completed Affected Problem Comments Time Time Manhours Cause
20201008-007 333 N CHERRY ST 10/7/2020  1:00 pm 10/7/2020  1:10 pm 10/7/2020  1:40 pm 1 Power Out Repair meter can for Nextgrid 0:10 0:40 0 EQ
Next-gen
20201012-011 414 N EVERGREEN ST 10/10/2020  8:01 am 10/10/2020  8:41 am 10/10/2020  9:00 am 50 Power Out No power, fuse down. 0:40 0:59 4.0 AN
20201012-012 18528 SYCAMORE CT 10/10/2020 12:57 pm 10/10/2020  1:07 pm 10/10/2020  1:15 pm Needs Service Customer concerned about box in 0:10 0:18 2.0 oT
yard with exposed wires. It was a
cable box.
20201015-008 416 S PUMPKIN RIDGE CIR 10/15/2020  8:38 am 10/15/2020 8:48 am 10/15/2020  9:05 am 1 Help repair meter can for Nexgrid/ 0:10 0:27 2.0 EQ
Next-gen
20201103-005 310 NALDER ST 11/2/2020  6:00 pm 11/2/2020  6:15 pm 11/2/2020  6:46 pm 1 Power Out several breakers were turned off, for 0:15 0:46 1.0 oT
several days. this was an elderly
woman. and she might have been out
for several days. Jim
20201113-011 413 MULBERRY ST 11/12/2020  12:52 pm 11/12/2020  1:00 pm 11/12/2020  3:46 pm 68 Power Out 0:08 2:54 18.0 EQ
20201113-015 326 NASHUA DR 11/10/2020  6:03 pm 11/10/2020  6:34 pm 11/10/2020  6:45 pm 1 Power Out Customer breaker tripped at pedestal.. 0:31 0:42 2.0 oT
20201130-009 840 W MAIN ST 11/28/2020  4:05 am 11/28/2020 6:15 am 11/28/2020  6:25 am 0 Needs Service Jody borrowed one of our service 2:10 2:20 0 oT
trucks to change out traffice light at
the intersection of Main & Moonlight.
20201203-005 640 S ELM ST 12/3/2020 12:21 am 12/3/2020 12:50 am 12/3/2020 12:55 am Pull meter due to house fire. 0:29 0:34 2.0 oT
20201209-007 E SHAWNEE ST 12/8/2020  4:59 pm 12/8/2020  5:30 pm 12/8/2020  6:25 pm 3 Customer Side Issue 0:31 1:26 1.0 EQ
20201209-008 E SHAWNEE ST 12/8/2020  8:46 pm 12/8/2020 9:15 pm 12/9/2020 12:30 am 3 Power Out 0:29 3:44 7.0 EQ
Totals: 128 39.0
6 After Hours Average 0:43 1:36 Cause Totals
5 Workday Average 0:18 1:03 EQ 5
TR 0
11 Average 0:31  1:21
AN 1
SM 0
DO 0
oT 5
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2020 Electric Outages

EQUIPMENT TREES ANIMALS STORMS DAMAGED BY OTHER ~ OTHER TOTAL
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2018 Electric Year End Outages
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UTILITY ADVISORY COMMISSION STAFF REPORT DiscussIiON ITEM #3
MEETING DATE: JANUARY 7, 2021
STAFF CONTACT: GONZ GARCIA, UTILITIES DIRECTOR

AGENDA ITEM: 2020 4" Quarter Wastewater Collection Repairs Report

Background:

Line maintenance staff completed 6 sanitary sewer line repairs affecting 6 customers:
e 1 due to grease;
e 4 due to residents’ issues; and
e 1 due to other reasons.

The average workday response time was 4 hours and 28 minutes and the average
workday repair time was 6 hours.

The average after hours response time was 25 minutes and the average after hours repair
time was 40 minutes.

The overall average response time was 3 hours and 48 minutes. The overall average
repair time was 5 hours and 7 minutes.

Attachment Included:

e 2020 4" Quarter Wastewater Collection Repairs Report



Sewer Repair Summary

Report Dates Between 10/1/2020 and 12/30/2020

GR - Grease, RT - Roots, LS - Line Sag, DB - Debris, LF - Line Failure, O - Damage By Others, Rl - Residents Issue, OT - Other

12/30/2020
3:51 PM

WO #

Location

Date
Reported

Time
Reported

Date of
Arrival

Time of
Arrival

Date Time # Customers

Complete Completed

Affected Problem

Response
Comments Time

Repair
Time

Manhours

Cause

20201023-008

20201026-009

20201113-016

20201207-015

20201214-010

20201215-014

813 N SUMAC ST

115 N WALNUT ST

410 N EVERGREEN ST

ZACHARY DR

248 W GRAND ST

18337 MIMOSA CT

10/22/2020

10/25/2020

11/10/2020

12/7/2020

12/14/2020

12/15/2020

10:00 am

10:50 pm

11:00 am

11:00 am

8:00 am

11:20 am

10/23/2020

10/25/2020

11/10/2020

12/7/2020

12/14/2020

12/15/2020

7:30 am

11:15 pm

11:10 am

11:15 am

8:15 am

11:30 am

10/23/2020 10:00 am 1

10/25/2020  11:30 pm 1

11/10/2020  12:10 pm 1

12/7/2020  1:30 pm 1

12/14/2020  9:00 am 1

12/15/2020 12:40 pm 1

Backup

Backup

Backup

Odor

Customer called and complained that 21:30

her driveway is setteling because of

city sewer main.

Clean and camera sewer main to

confirm no problems. Explained to

customer our sewer main had no

issues.

went out and checked upstream 0:25
23SE06 and 23SE05 donwstream
manhole had normal flow.

Talked to resident explained we had
normal flow. Customer understood.

Cleaning lines From MH24SE60 to 0:10
MH24SE61 runnining @ 900 PSI

customer complained of blowing pipes

apart at 410 N Evergreen spoke to

resident and gave them a packet.

Sewer backup lot 299. Arrived at lot 0:15

299 at 11:15am found MH30NEO5

backed up at 11:20am entered

MH30NEO04 hit blockage 5ft in. Line

drained down and had normal flow at

11:40am. After we had normal flow

finished jetting the line 310ft total

distance. Found grease and rags

caused the blockage.

Inspect MH for possible back up 0:15
12/14/20 Flow was in manholes.
Talked to resident and told her our side
had normal flow. Resident understood.
Customer called in complaining of 0:10
sewer gas smell.

Spoke With resident about odor and
maintenance of P-trap's also checked
Sewer Main to make sure that there
was no issue on city side.

24:00

0:40

2:30

1:00

1:20

10.0

0.5

7.5

20

RI

RI

GR

RI

RI

Totals: 6

22.0
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Sewer Repair Summary

12/30/202
Report Dates Between 10/1/2020 and 12/30/2020 /30/2020
3:51 PM
GR - Grease, RT - Roots, LS - Line Sag, DB - Debris, LF - Line Failure, O - Damage By Others, Rl - Residents Issue, OT - Other
Date Time Date of Time of Date Time # Customers Response Repair
WO # Location Reported Reported Arrival Arrival Complete Completed Affected Problem Comments Time Time Manhours Cause
1 After Hours Average 0:25 0:40 Cause Totals
5 Workday Average 4:28 6:00 GR 1
RT 0
6 Average 3:48 5:07
LF 0
LS 0
o 0
DB 0
RI 4
oT 1.00

Page: 2



2020 Sewer Repair Report
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2018 Sewer Repair Report
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2019 Sewer Year End Repair Report
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UTILITY ADVISORY COMMISSION STAFF REPORT DiscussION ITEM #4
MEETING DATE: JANUARY 7, 2021
STAFF CONTACT: GONZ GARCIA, UTILITIES DIRECTOR

AGENDA ITEM: 2020 4" Quarter Water Distribution Repairs Report

Background:

Line maintenance staff completed 47 water distribution service repairs affecting 147
customers:
e 11 due to line failure,
2 due to valve failure,
8 due to damages by others,
24 due to residents’ issues, and
2 due to other issues.

The average workday response time was 8 hours and 52 minutes and the average
workday repair time was 8 hours and 7 minutes.

The average after-hours response time was 19 minutes and the average after-hours
repair time was 2 hours and 9 minutes.

The overall average response time was 5 hours and 36 minutes and the overall average
repair time was 5 hours and 50 minutes.

Attachment Included:

e 2020 4" Quarter Water Distribution Repairs Report



Water Distribution Repair Summary

12/30/2020
Report Dates Between 10/1/2020 and 12/30/2020
4:18 PM
LF - Line Failure, SF - Saddle Failure, VF - Valve Failure, RCF - Repair Clamp Failure, O - Damage By Others, RI - Residents Issue, OT - Other
Date Time Date of Time of Date Time # Customers Response Repair
WO # Location Reported Reported Arrival Arrival Complete Completed Affected Problem Comments Time Time Manhours Cause
20201006-014 16710 PRATT ST 10/6/2020 12:45 pm 10/6/2020  1:00 pm 10/6/2020  6:00 pm 1 Leak Repair service leak. Dug up and found 0:15 5:15 13.5 LF
two pinholes in copper.
20201007-005 1199 E SANTAFE ST 10/7/2020 10:00 am 10/7/2020 10:25 am 10/7/2020 11:30 am 1 Leak customer called in possible water leak 0:25 1:30 1.0 RI
@ lot # 290. went out pumped out
meter pit put listener on meter did not
hear any thing. spoke to customer,
explained our side had no issues.
20201007-006 1199 E SANTAFE ST 10/7/2020  8:35am 10/7/2020 9:00 am 10/7/2020  9:30 am 1 Leak resident called in leak on her side. 0:25 0:55 0.5 RI
Arrived and turned water off. lot#29
20201013-007 S MULBERRY ST 10/13/2020  8:00 am 10/13/2020  8:30 am 10/13/2020  9:30 am 1 Check meter pit grade, raise if needed. 0:30 1:30 2.0 (e}
dug up and put back on right.
20201016-017 1199 E SANTAFE ST 10/16/2020  12:00 pm 10/16/2020 12:30 pm 10/16/2020  1:00 pm 1 Leak Maintenance guy at Conestoga called 0:30 1:00 2.0 RI
in a possible leak at lot 290.
went out and pumped water out of pit.
listened to service and took a chlorine
sample and found nothing leaking and
no chlorine in water.
20201019-012 208 S MEADOWBROOK 10/22/2020  8:00 am 10/22/2020  8:30 am 10/22/2020  9:00 am 1 Leak Leak- Would like to know if it's on the 0:30 1:00 2.0 RI
CIR city's side or resident's. Please call
Vicky Snyder- 913-605-8544. spoke to
resident and told her that the leak was
on her side.
20201019-014 221 E SHAWNEE ST 10/19/2020  1:01 am 10/19/2020  1:30 am 10/19/2020  1:40 am 1 resident needed water turn off had 0:29 0:39 2.0 RI
leak in house.
20201019-015 137 W BRITTANY CT 10/19/2020  4:45 am 10/19/2020  5:20 am 10/19/2020  2:00 pm 35 Main Break went and dug up found hole in water 0:35 9:15 23.0 LF
line repair with 6x12 repair clamp.
20201019-016 137 W BRITTANY CT 10/19/2020  4:39 am 10/19/2020 5:15 am 10/19/2020  5:30 am 35 Main Break Upon arrival see water coming 0:36 0:51 1.0 LF
through street. called in locate to
repair.
20201029-006 532 E APACHE ST 10/27/2020  4:45 pm 10/28/2020  8:00 am 10/28/2020  9:00 am 1 CUSTOMER CALLED IN WITH LOW 15:15 16:15 2.0 RI

PRESSURE.

CHECKED PRESSURE AT OUTSIDE
FAUCET. 48PSI AND 5GPM @ 10PSI
TALKED TO CUSTOMER ON SITE.

Page: 1



Water Distribution Repair Summary
Report Dates Between 10/1/2020 and 12/30/2020
LF - Line Failure, SF - Saddle Failure, VF - Valve Failure, RCF - Repair Clamp Failure, O - Damage By Others, RI - Residents Issue, OT - Other

12/30/2020
4:18 PM

Date Time Date of Time of Date Time # Customers
WO # Location Reported Reported Arrival Arrival Complete Completed Affected Problem

Response Repair

Comments Time Time

Manhours

Cause

20201105-007 11/5/2020  9:15 am 11/5/2020  9:30 am 11/5/2020  10:00 am 1 Leak

20201106-012 16530 GARDNER RD 11/6/2020  9:30 am 11/6/2020  10:00 am 11/6/2020  11:00 am 1 Leak

20201109-009 16530 GARDNER RD 11/7/2020  7:37 am 11/7/2020  7:46 am 11/7/2020  8:03 am 1 No Service

20201109-010 314 E MAIN ST 11/7/2020  2:02 pm 11/7/2020  2:10 pm 11/8/2020 12:30 am 1 Leak

20201112-006 417 E MAIN ST 11/10/2020  4:15 pm 11/10/2020  4:25 pm 11/10/2020  4:45 pm 1 Leak

20201112-007 E SANTAFE ST 11/12/2020  11:30 am 11/12/2020  11:40 am 11/12/2020  12:40 pm 1 Water Quality

20201112-009 714 NALDER ST 11/12/2020  1:00 pm 11/12/2020  1:15 pm 11/12/2020  1:45 pm 1 Water Quality

19880 S Gardner Rd. went out 0:15 0:45
checked frost free hydrant it had 65

psi and 16 gallons a min. Found out

it's not a Gardner service. spoke whit

tim water 7 its their service.

customers issue.

Water running down curb. 0:30 1:30

checked valve and hydrant couldn't
hear anything. checked meter and
service line is leaking on the customer
side of meter. Shut off the meter per
Karen and she had meter reader tag
door to notify customer.

Resident called to have his water 0:09 0:26

turned on so that he could find leak
and water his cattle. resident also
stated that he had spoke to a plumber
and they would be there to day.

Contractors hit water service while 0:08 10:28

boring new conduit. replace meter,
setter, pit, 25' of copper .
W. G. Construction (816) 824-5983

Got called to check residents service 0:10 0:30

because they called about they're
water bill was high i checked the
meter and didn't find a leak or the leak
detector moving. Explained to
customer our side had no issues.

Conestoga Lot 335 called in about 0:10 1:10

cloudy water. Checked water it looked
good.

Flushed 2,000 gallons from the
hydrant anyways. Talked with
customer explained no issues on our
side, customer understood.

Customer called in saying he has 0:15 0:45

water pressure issues.
Jason 913 238-8761

60 Psi at house and 8 GPM
water was clear.

1.0

2.0

0.5

27.5

0.5

RI

RI

LF

RI

RI

RI

Page: 2



Water Distribution Repair Summary
Report Dates Between 10/1/2020 and 12/30/2020
LF - Line Failure, SF - Saddle Failure, VF - Valve Failure, RCF - Repair Clamp Failure, O - Damage By Others, RI - Residents Issue, OT - Other

12/30/2020
4:18 PM

Date Time Date of Time of Date Time # Customers
WO # Location Reported Reported Arrival Arrival Complete Completed Affected Problem

Comments

Response
Time

Repair
Time

Manhours

Cause

20201113-008 229 N CHERRY ST 11/13/2020  7:00 am 11/13/2020  7:15am 11/13/2020  7:45 am 1

20201113-013 417 E MAIN ST 11/13/2020  7:00 am 11/13/2020 7:15am 11/13/2020  8:00 am 1 Leak

20201118-008 629 E DOGWOOD ST 11/13/2020  2:00 pm 11/13/2020  2:15 pm 11/13/2020  2:30 pm 1

20201119-011 28342 W 164TH ST 11/19/2020  10:00 am 11/19/2020 10:30 am 11/19/2020  12:00 pm 1 Leak

20201123-010 28342 W 164TH ST 11/24/2020  7:00 am 11/24/2020  7:30 am 11/24/2020  1:30 pm 1 Leak

20201202-010 636 S OAK ST 12/1/2020  7:25 pm 12/1/2020  7:40 pm 12/1/2020  8:00 pm 1 No Service

20201203-007 414 N SPRUCE ST 12/3/2020  8:30 am 12/3/2020  8:45 am 12/3/2020  9:30 am 1 Leak

Customer called in possible water
service leak.

the water is coming from their sump
pump.

Customer says her bill was high and
wanted someone to check for a leak.
found nothing Ted talked to customer.
Follow up from 11/10/20 call-out

CUSTOMER CALLED IN POSSIBLE
LEAK. CHECKED AND WATER WAWS
COMING FROM AROUND GUTTERING
UP BY HOUSE. LISTENED TO SERVICE
AND VALVES COULDN'T HEAR
ANYTHING PROBLEM IS CUSTOMER
ISSUE. TALKED TO CUSTOMER ON
SITE.

BRENTON (913)313-1125 CALLED IN
ABOUT WATER IN HIS YARD. UPON
INVESTIGATING FOUND SERVICE LINE
LEAKING ON CITY SIDE OF METER
CALLED IN LOCATES. Notified

customer that repairs will begin

11/24/20 at 8am.

Water service leak repair. 11/24/20
dug up and found pin hole in copper.
repaired with 10' poly went to water
main.

Contractor forgot to turn water back
on after installing new smart water
meter.

Turned water back on at the satter.

Karen Steven Michael called in and
said the setter shut off has a possible
leak. went out and investigate to
confirm.spoke resident and told them
repairs will be done on 12/7/20.

0:15

0:15

0:15

0:30

0:30

0:15

0:15

0:45

1:00

0:30

2:00

6:30

0:35

1:00

2.0

2.0

3.0

18.0

0.5

2.0

RI

RI

RI

LF

LF

VF
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Water Distribution Repair Summary
Report Dates Between 10/1/2020 and 12/30/2020
LF - Line Failure, SF - Saddle Failure, VF - Valve Failure, RCF - Repair Clamp Failure, O - Damage By Others, RI - Residents Issue, OT - Other

12/30/2020
4:18 PM

Date Time Date of Time of Date Time # Customers
WO # Location Reported Reported Arrival Arrival Complete Completed Affected Problem

Comments

Response
Time

Repair
Time

Manhours

Cause

20201207-009 31171 W 166TH ST 12/4/2020  3:30 pm 12/4/2020  3:50 pm 12/4/2020  4:30 pm 1 Leak

20201207-010 31171 W 166TH ST 12/4/2020  3:30 pm 12/7/2020  7:30 am 12/7/2020  5:30 pm 1 Leak

20201208-007 414 N SPRUCE ST 12/3/2020  8:30 am 12/7/2020  8:45 am 12/7/2020  9:45 am 1 Leak

20201209-012 748 E PINEWOOD ST 12/9/2020  8:00 am 12/9/2020 8:15 am 12/9/2020  9:00 am 1 Leak

20201209-013 730 E LINCOLN LN 12/9/2020  9:00 am 12/9/2020  9:15 am 12/9/2020 10:00 am 1 Water Quality

20201209-014 526 S LOCUST ST 12/9/2020 11:30 am 12/9/2020 11:45 am 12/9/2020 12:00 pm 1 Leak

20201211-009 312 S OAK ST 12/10/2020 10:16 pm 12/10/2020 10:21 pm 12/10/2020 10:30 pm 1

20201214-009 838 E SADDLEWOOD ST 12/11/2020  11:30 pm 12/11/2020  11:45 pm 12/12/2020 12:00 am 1 No Service

Called out to check for service leak.
Arrived found service was leaking on
our side. Talked with customer and
notifiwed him that repairs will begin
12/7/20 at 7:30 am. Customer
understood.

Water service leak repair. Scheduled
from call out on 12/4/2020. Dug up and
found pinhole in copper under road,
repaired with 60' poly and tracer wire.

went out and dug up meter pit and
replaced shut off valve on setter.

Setter nut wasnt tightened up properly
by contractors when they installed the
new smart meter. Tightened up setter
nut.

Apartment C customer complained of
cloudy water after contractor installed
new smart meter. Checked water at
the setter, it was clear. Flushed 1,000
gals from hydrant #24SEH15. Knocked
on door to talk with customer but no
answer.

Check for possible leak.

Upon arrival found that customer had
a leak on thier side of the water
service. Talked to customer and he
understood. Left the water turned off
at the setter and customer was calling
a plumber.

Resident called black stuff and air
coming out of the faucets. | called her
and told her run water for 15 min.
There were no further problems.

Turn water on at the setter due to
contractor installing smart meters &
forgot to turn water back on.

0:20

64:00

96:15

0:15

0:15

0:15

0:05

0:15

1:00

74:00

97:15

1:00

1:00

0:30

0:14

0:30

1.0

28.0

20

2.0

0.5

LF

LF

VF

RI

RI

RI
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Water Distribution Repair Summary

Report Dates Between 10/1/2020 and 12/30/2020

LF - Line Failure, SF - Saddle Failure, VF - Valve Failure, RCF - Repair Clamp Failure, O - Damage By Others, RI - Residents Issue, OT - Other

12/30/2020
4:18 PM

WO #

Location

Date
Reported

Time
Reported

Date of
Arrival

Time of
Arrival

Date
Complete

Time

Completed

# Customers

Affected Problem

Comments

Response
Time

Repair
Time

Manhours

Cause

20201218-008

20201218-020

20201221-012

20201221-013

20201221-019

20201228-009

20201228-010

E MAIN ST

15595 LAKE ROAD 4 ST

504 S HICKORY ST

1081 CIMARRON TRL

15595 LAKE ROAD 4 ST

1199 E SANTAFE ST

100 W PAWNEE LN

12/17/2020

12/18/2020

12/20/2020

12/19/2020

12/18/2020

12/26/2020

12/28/2020

1:00 pm

12:00 pm

5:12 pm

1:21 pm

12:00 pm

4:00 pm

10:00 am

12/17/2020

12/18/2020

12/20/2020

12/19/2020

12/21/2020

12/26/2020

12/28/2020

1:10 pm

12:15 pm

5:20 pm

1:30 pm

12:30 pm

4:30 pm

10:30 am

12/17/2020

12/18/2020

12/20/2020

12/19/2020

12/26/2020

12/28/2020

4:02 pm

2:15 pm

10:30 pm

2:01 pm

5:00 pm

2:30 pm

17

16

No Service

Leak

No Service

No Service

Leak

Turn water off/on for 417 E main St
contractor repairing leak inside of
Poncho's.

Water off at 1:10pm

Water turned back on 4:02pm

Meter reader turned in the shut off
valve on the meter setter did not work.
pulled the meter and plugged off setter
to schedule for repair. This residence
is currently empty.

Water Main Break On 6" CIP @ 504 S.
Hickory St. Used (1) 6x12 SS Wrap
and flushed 5000 Gals

Caller complaint of no water. on arrival
spoke with person that was cleaning
trailer for new occupancy he assured
me that water was to be turned on.
after a quick inspection found meter to
be in the off position. turned water on

Remove bad shut off on setter and
replace with a new one. This
residence is currently empty. Meter
readers turned off setter and nticed
the shut off doesnt work.

Resident called in no water. went out
and checked and found customer had
a leak on customer side. No issues on
our side, customer understood.

Contractors installing new smart
meters called in that the pipe coming
into the setter on our side is leaking.
Found that contractors broke the
setter shut off during smart meter
installation.

0:10

0:15

0:08

0:09

72:30

0:30

0:30

3:02

5:18

0:40

1:00

4:30

1.0

2.0

14.5

4.5

12.0

LF

RI

RI
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Water Distribution Repair Summary
Report Dates Between 10/1/2020 and 12/30/2020
LF - Line Failure, SF - Saddle Failure, VF - Valve Failure, RCF - Repair Clamp Failure, O - Damage By Others, RI - Residents Issue, OT - Other

12/30/2020
4:18 PM

Date Time Date of Time of Date Time # Customers
WO # Location Reported Reported Arrival Arrival Complete Completed Affected Problem

Response Repair
Comments Time Time

Manhours

Cause

20201228-013 28354 W 164TH ST 12/28/2020 11:00 am 12/28/2020 11:30 am 12/28/2020 12:00 pm 1 Odor

20201228-016 840 E MAIN ST 12/28/2020 10:00 am 12/28/2020 10:30 am 12/28/2020 11:00 am 1

20201229-007 N WALNUT ST 12/24/2020  8:10 am 12/24/2020  8:30 am 12/24/2020  9:00 am 1 Leak

20201229-008 525 N WALNUT ST 12/28/2020  9:00 am 12/28/2020  9:30 am 12/28/2020  4:00 pm 2 Leak

20201229-009 E MAIN ST 12/24/2020  1:37 pm 12/24/2020  1:54 pm 12/24/2020  3:00 pm 1 Main Break

Customer complained of odor in her 0:30 1:00

water. Checked water from her tap
and didn't smell anything customer
agreed there was no smell at that time.
Flushed 3,000 gallons from fire
hydrant. Found no issues on our side
customer understood.

Karen called and said this address 0:30 1:00

was using a large amount of water
and asked if we could check for a
possible leak. Checked meter, setter,
as well as inside Patriots Bank. No
issues found.

Call out for possible leak. On arrival 0:20 0:50

found water service at 525 N Walnut
had a leak. It was a small leak so
notified customers that repairs would
begin Tuesday 12/29/20. Called in
standard locates 12/24/20

Water service was a bore across the 0:30 7:00

street and was leaking under the road.
Dug up and pulled a new service line
from the main to the services across
the street. Hit water service at 514 N
Walnut while digging. made repair to
that service also. This was a follow

up on a leak that was scheduled for
repairs on 12/29/20 but leak got worse
and had to repair on 12/28/20.

Resident at 417 e. main St. said she 0:17 1:23

had water coming out of her pit and
running down the St. On arrival
pumped water out of meter pit, saw
leak on customers side. Explained to
customer that leak was on her side,
customer understood.

0.5

0.5

0.5

22.5

RI

RI

LF

LF

RI
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Water Distribution Repair Summary

Report Dates Between 10/1/2020 and 12/30/2020

LF - Line Failure, SF - Saddle Failure, VF - Valve Failure, RCF - Repair Clamp Failure, O - Damage By Others, RI - Residents Issue, OT - Other

12/30/2020

4:18 PM

WO #

Location

Date Time
Reported Reported

Date of Time of
Arrival Arrival

Date Time # Customers
Complete Completed Affected Problem

Comments

Response
Time

Repair
Time

Manhours

Cause

20201229-010

20201229-012

20201230-009

287 W COLLEEN CT

937 E COTTAGE CREEK DR

28603 W 162ND ST

12/25/2020  7:15 am

12/25/2020 11:23 am

12/30/2020  7:30 am

12/25/2020  7:45 am

12/25/2020 11:55 am

12/30/2020  8:00 am

12/25/2020 8:15am 1

12/25/2020 12:30 pm 1 Leak

12/30/2020 10:00 am 1 Leak

Resident called about no water in the
house. On arrival checked setter
pulled meter to make sure we had
water coming through our side, we
did. Checked the water meter it was
good. Talked to customer explained
everything on our side was good.
Customer understood.

Resident called about water leaking in
basement wanted water turned off.
On arrival checked leak detection
needle on meter and it was not
spinning. Explained to resident that
she had no leak on her side. Our side
was not leaking either. Customer saw
water on her basement floor and
that's why she called.

Went out and checked found frozen
meter and check valve.

Replaced setter and installed a new
smart meter.

0:30

0:32

0:30

1:00

1:07

2:30

0.5

0.5

6.0

RI

RI

Totals: 147

214.0

18 After Hours Average

0:19

2:09

29 Workday Average

8:52

8:07

47 Average

5:36

5:50

Cause Totals

LF
SF
VF
RCF

RI
oT

1

0

2

0

8

24
2.00
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2020 Water Repair Report

LINE FAILURE  SADDLE FAILURE  VALVE FAILURE  DAMAGED BY OTHERS  RESIDENTS' ISSUE OTHER TOTAL
11 0 2 | 8 [ 24 2 [ 47 |
4Q 2020

m LINE FAILURE
 SADDLE FAILURE
 VALVE FAILURE

= DAMAGED BY OTHERS
M RESIDENTS' ISSUE

m OTHER




2018 Year End Water Repair Report

LINE FAIL  HARDWAREFAIL VALVEFAIL  HYDRANT FAIL DAMAGED BYOTH MAINUINEFAIL  OTHER TOTAL
[ 1z ] 15 | 3 ] 4 | 2 | 13 | 17 |86

B LINE Fail

B HARDWARE FAIL
B VALVE FAIL

B HYDRANT FALL

B DAMAGED BY OTH
W WVIAIN LENE FAIL
B OTHER

2019 Year End Water Repair Report

LINEFAIL  HARDWAREFAIL VALVEFAIL  HYDRANT FAIL DAMAGEDBYOTH MAINMUINEFAIL  OTHER TOTAL
[ ] 10 | S | 5 | E] | 15 [ 2 T el

\
»

2020 Year End Water Repair Report

M LIMNE FaIL

W HARDWARE FalL
BYVALVEFAIL

B HYDRAMNT FAIL

B DAMAGED BY OTH
B MAIN LIME FAIL

B CTHER

LINEFAIL  HARDWARE FAIL VALVEFAIL  HYDRANTFAIL DAMAGED BY OTH RESIDENTS' ISSUE  OTHER TOTAL
28 | 0 [ 7 [ 0 [ 21 [ 78 s | 139 |

W LINE FAIL

W HARD'WARE FAIL
W VALVE FAIL

m HYDRANT FAIL

H DAMAGED BY OTH
W RESIDENTS' ISSUE
m OTHER
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